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Executive summary
S.1.

A site selection process, comprising a number of detailed appraisal steps was developed to
identify sites that may be suitable for the relocation of the waste water treatment plant to replace
the existing Cambridge WWTP.

S.2.

The first step was an Initial Options Appraisal, which examined the strategic issues to be
considered in investigating relocation options, and also identified the most appropriate area in
which to search for new WWTP sites (the Study Area).

S.3.

The Initial Options Appraisal concluded that the preferred solution for the relocation of the
Cambridge WWTP would comprise a single new WWTP, within a Study Area covering the
existing Cambridge and Waterbeach drainage catchment areas.

S.4.

The next steps in the process were Stage 1 – Initial Site Selection and Stage 2 – Coarse
screening.

S.5.

Stage 1 – Initial Site Selection comprised mapping constraints within the Study Area to identify a
longlist of potential site areas to be taken forward for further site selection. The initial site
selection identified 14 potential areas that could be utilised for the relocation of Cambridge
WWTP based on the baseline constraints.

S.6.

Stage 2 – Coarse Screening comprised the identification of a shortlist of site areas, using a
comparison of the longlisted site areas based on their overall performance against a range of
criteria. Each site area was assessed against the identified criteria using a red, amber and
green (RAG) evaluation. Where site areas performed poorly compared to the other site areas
these were removed from further assessment. A total of seven site areas were removed,
resulting in a shortlist of seven remaining site areas, as shown in the Figure S.1.

S.7.

As shown above, the seven shortlisted site areas are located in the northern section of the
Study Area, north of the A14. Therefore, the southern section was removed from the site area
selection process after Stage 2 – Coarse Screening.

S.8.

The Stage 3 – Fine Screening assessment of these shortlisted site areas is the next stage and
the subject of this report.

S.9.

The Fine Screening assessment has comprised.
●

Development of infrastructure requirements for each of the shortlisted site areas, including:
– Indicative WWTP position within each shortlisted site area
– New private access roads between the adopted highway network and the new WWTP
– Waste water transfer tunnel from the existing Cambridge WWTP to the new WWTP
– Treated effluent and stormwater discharge pipeline taking treated flows from the new
WWTP to the River Cam
– Pipeline to transfer waste water flows from the Waterbeach drainage catchment to the
new WWTP, and
– Estimation of vehicle movements during both the construction and operation stages.

● Development of cost estimates for the waste water transfer infrastructure.
● A further assessment of operational, environmental, planning and community criteria using a
RAG evaluation system, intended to provide a more detailed assessment of the site areas
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than previously undertaken during Stage 2 – Coarse Screening. Specific desk-top appraisals
were recommended by stakeholders for landscape, nature conservation and biodiversity,
archaeology and historic environment, and contaminated land to build on the assessments
undertaken at Stage 2. These criteria are not considered to be of greater importance than
other criteria assessed at Stage 3 but the desk-top appraisals were undertaken to provide
sufficient information to inform the RAG assessment.

Figure S.1: Shortlisted site areas
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S.10.

The infrastructure requirements for all seven shortlisted site areas are shown in Figure S.2.

Figure S.2: Shortlisted site area infrastructure requirements
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The infrastructure requirements for each of the seven shortlisted site areas were assessed
against 14 RAG assessment criteria. A list of all the criteria assessed in Stage 3 – Fine
Screening is shown in Table S.1.
Table S.1: Stage 3 – Fine Screening criteria
Category

Criteria Name

Objectives of Assessment

Operational

Ease of access

Assessment of suitability of road/interconnecting road
access: particularly for Heavy Goods Vehicles/abnormal
indivisible loads and sensitivity of access route

Economic

Affordability

Assessment of whether the development of a new WWTP
would be achievable within the limits of the HIF funding
allocation.

Environmental

Carbon emissions

Assessment of the whole-life carbon emissions for the
transfer infrastructure for each of the shortlisted options,
including tunnels, shafts, pipelines and pumps.

Landscape and visual
amenity

Assess whether there would be any impact on landscape
context and visual amenity from the development of the
options.

Nature conservation and
biodiversity

Assess the potential impact on designated sites, habitats
and protected species.

Historic environment

Identify the potential heritage risks and constraints.

Contaminated land

Assess the potential sources of contamination within and
in proximity to each shortlisted site area and assess
potential risk of locating the WWTP development on
contaminated land.

Groundwater impacts

Assess the potential impact of the WWTP development
and conveyance infrastructure (tunnel and shafts) on
groundwater below the study area.

Surface water impacts

Consider the extent to which impacts on Water
Framework Directive (WFD) surface waterbodies
identified at Stage 2 can be mitigated.

Green Belt

Assessment against Green Belt policy and guidance

Risk to aviation

Assessment of the potential impacts of the WWTP
development on aviation, in relation to proximity to
Cambridge Airport.

Non-traffic impact of
construction on local
communities

Assessment of potential impacts on communities in terms
of noise, dust and disruption.

Traffic impact of
construction on local
communities

Assessment of potential traffic impacts on communities in
relation to congestion, air quality, noise and road safety

Impact on Public Rights of
Way

Assessment of potential impacts on public rights of way.

Planning

Community

S.12.

The screening assessment resulted in a RAG score for each site area against each of the
assessment criteria. A relative comparison of the RAG evaluation for each site area was then
used to identify the best performing site areas for further, more detailed, assessment and
consultation and those that should be removed from any further consideration.

S.13.

For the fine screening assessment of potential WWTP sites there are several criteria that are
considered to be of greater importance than others. These criteria, in order of importance, are:
● Affordability
● Impact on local community
● Green Belt, and
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● Carbon.
S.14.

The main results of the comparison of the RAG assessments were.
● Overall site areas I, J and L performed better than all of the other site areas. This is mainly
due to their proximity to the strategic road network and the existing WWTP (which reduces
the length of wastewater transfer tunnels), when compared with all of the other site areas.
● The relatively short lengths of both the tunnel to each of the site areas and the return
pipeline or tunnel to the River Cam are also significant factors in why site areas I, J and L
perform better than the other site areas, particularly in the assessments for the affordability
and carbon criteria.
● Development of a new WWTP at site areas I, J and L would be achievable, and include a
saving, within the limits of the HIF funding, whereas, developing a new WWTP at site areas
A, B and C would not be affordable within the limits of the HIF funding. Development at site
area H would also be affordable within the HIF fund but would cost more than site areas I, J
and L.
● The road transport routes for site areas I, J and L have a relatively low potential impact on
local communities compared with those for site areas A, B, C and H.
● The closest site areas to the existing WWTP and the River Cam, i.e. I, J and L, had the
lowest carbon emissions for waste water transfer infrastructure (tunnels, pipelines and
pumping stations). In contrast, site areas A, B and C had the highest estimated carbon
emissions, which were all more than 200% of the lowest estimated carbon emissions (site
areas I, J and L).
● Site areas I, J, H and L are within the Green Belt, and as such ‘very special circumstances’
would need to be demonstrated to promote one of these site areas for development.
Whereas, site areas A, B and C are outside of the Green Belt and therefore potentially more
suitable for development of a WWTP in planning policy terms.
● Development at site areas A, B and C is considered to be unaffordable, would have a high
risk of impacts on the local community and would result in higher carbon emissions. These
factors are considered to outweigh the potential suitability in planning policy terms. As a
result, it is considered that these site areas are not feasible options for development of a new
WWTP.
● Although site areas H, I, J and L are all within the Green Belt, development of site area H
presents a higher risk of impact on the local community, higher carbon emissions and
greater risk of impact on a Principal Aquifer in comparison to site areas I, J and L.

S.15.

Based on these findings it is considered that site areas A, B, C and H are not suitable for further
assessment.

S.16.

Site areas I, J and L are the best performing site areas. It is considered that it is not possible to
differentiate between the assessments for site areas I, J and L at the Fine Screening stage of
the site selection. Site areas I and J perform marginally better than Site L, due to the proximity
of site L to Cambridge Airport and sensitive watercourses. However, the proximity to Cambridge
Airport relates to a consultation zone for structures above a certain height and may not result in
any constraints being imposed on a WWTP at site area L. In addition, it is considered that the
potential impacts on watercourses could be mitigated by readily available technical solutions,
and it would therefore not be appropriate to discount site area L based on these criteria at this
stage.

S.17.

Therefore, it is considered that site areas I, J and L should be taken forward for the final stage of
site selection and phase one consultation. A map illustrating the results of Stage 3 – Fine
Screening is presented in Figure S.3.
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S.18.
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Based on the conclusions of the Stage 3 – Fine Screening assessment it was deemed
appropriate to carry out a back-checking exercise to confirm that there are no other potential
site areas within the study area. This involved modifying the constraints and buffers used in the
Stage 1 – Initial Site Selection constraints mapping exercise and assessing the additional and
expanded site areas identified. The assessment demonstrated that relaxing the Stage 1 criteria
would not produce any site areas that would perform equally to, or better than, site areas I, J
and L.
Figure S.3: Stage 3 – Fine Screening results
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Introduction
This section provides an introduction to the Stage 3 - Fine Screening Assessment (this report).

1.1

Background

1.1.1

A site selection process, comprising a number of detailed appraisal steps was developed to
identify sites that may be suitable for the relocation of the waste water treatment plant to replace
the existing Cambridge WWTP.

1.1.2

The first step was an Initial Options Appraisal, which examined the strategic issues to be
considered in investigating relocation options, and also identified the most appropriate area in
which to search for new WWTP sites (the Study Area).

1.1.1

The Initial Options Appraisal concluded that the preferred solution for the relocation of the
Cambridge WWTP would comprise a single new WWTP, within a Study Area covering the
existing Cambridge and Waterbeach drainage catchment areas (Mott MacDonald Ltd,
Cambridge Waste Water Treatment Plant Relocation - Initial Options Appraisal, 2020a).

1.1.2

The next steps in the process were Stage 1 – Initial Site Selection and Stage 2 – Coarse
screening.

1.1.3

Stage 1 – Initial Site Selection comprised mapping constraints within the Study Area to identify a
longlist of potential site areas to be taken forward for further site selection. The initial site
selection identified 14 potential areas that could be utilised for the relocation of Cambridge
WWTP based on the baseline constraints (Mott MacDonald Ltd, 2020b).

1.1.4

Stage 2 – Coarse Screening comprised the identification of a shortlist of site areas, using a
comparison of the longlisted site areas based on their overall performance against a range of
criteria (Mott MacDonald Ltd, 2020c). Each site area was assessed against the identified criteria
using a red, amber and green (RAG) evaluation. Where site areas performed poorly compared
to the other site areas these were removed from further assessment. A total of seven site areas
were removed, resulting in a shortlist of seven remaining site areas.

1.1.5

A map of the shortlisted and removed site areas is shown in Figure 1.1, which shows that the
seven shortlisted site areas are located in the northern section of the Study Area, north of the
A14. Therefore, the southern section was removed from the site area selection process after
Stage 2 – Coarse Screening.

1.1.6

Following completion of the Stage 2 – Coarse Screening and the identification of the shortlisted
of site areas, Stage 3 – Fine Screening of the shortlisted site areas is required, which is the
subject of this report. The Fine Screening assessment includes developing the infrastructure
requirements for each of the shortlisted site areas (focussing largely on transfer infrastructure)
and then assesses the site areas against specific criteria in order to identify the best performing
site areas for the new WWTP within the study area.
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409071 | 06 | C.4 | | 1 July 2020

16

Mott MacDonald | Cambridge Waste Water Treatment Plant Relocation
Stage 3 - Fine Screening Report

2

Stage 3 – Fine Screening

2.1

Introduction

2.1.1

Following the completion of Stage 2 and the identification of a shortlist of site areas, a fine
screening assessment of these site areas was required in order to identify the best performing
site areas for developing a new WWTP.

2.1.2

The Stage 3 – Fine Screening assessment included the development of the infrastructure
requirements for each of the shortlisted site areas, affordability estimates for a new WWTP at
each site area, carbon emissions estimates for the waste water transfer infrastructure for each
site area and a further assessment against planning, environmental and community criteria
using a red, amber, green (RAG) scoring system.

2.2

Site infrastructure requirements

2.2.1

An indicative boundary for the WWTP was positioned within each of the shortlisted site areas
that emerged from the Stage 2 – Coarse Screening assessment. In addition, the associated
infrastructure that differed for each site area and hence could influence site selection was
defined.

2.2.2

The following elements comprised the site infrastructure requirements for the Stage 3 – Fine
Screening assessment and are described in this section.

17

● Indicative WWTP position within the shortlisted site areas
● New private access roads between the adopted highway network and the new WWTP
● Waste water transfer tunnel from the existing Cambridge WWTP to the new WWTP
● Treated effluent and stormwater discharge pipelines taking treated flows back to the River
Cam
● Pipeline to transfer waste water flows from the Waterbeach drainage catchment to the new
WWTP
● Estimation of construction and operation vehicle movements as well as transport routes to
each site area from the strategic road network
2.2.3

For the purpose of Fine Screening, it was assumed that treated effluent and stormwater would
be taken to the River Cam via two parallel buried pipelines as this represents the worst case in
terms of surface disruption along the route. It is also possible that the treated effluent could be
taken to the River Cam using a tunnel and this would be expected to have a smaller impact
along the route. However, the choice between a pipeline or tunnel option was not considered to
have a material effect on the differentiation between the site areas. The options for waste water
transfer infrastructure will be developed further during subsequent design of the project.

2.2.4

A number of drawings have been prepared to illustrate the infrastructure requirements and
these are provided in Appendix A. Drawing 409071-MMD-OO-XX-GIS-Y-0101 illustrates the site
infrastructure requirements for all of the shortlisted site areas. Drawings of the requirements for
each individual site area are provided in Drawings 409071-MMD-OO-XX-GIS-Y-0102 to 108.
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WWTP site position
2.2.5

Anglian Water has confirmed that the size of the new WWTP is expected to be 22ha and would
include the following treatment stages and facilities (Anglian Water, Cambridge Waste Water
Treatment Plant Relocation Project, Statement of Requirement, 2019a).
● Inlet works
● Storm tanks
● Primary settlement tanks
● Aeration lanes
● Final settlement tanks
● Tertiary treatment
● Sludge treatment centre
● Power/HV substation

2.2.6

The selected processes accord with the outcome of the Initial Options Appraisal (Mott
MacDonald Ltd, Cambridge Waste Water Treatment Plant Relocation - Initial Options Appraisal,
2020a) which concluded the optimal approach in technology selection was that of balancing
energy use and footprint.

2.2.7

For the purposes of the RAG assessment we have selected a location for the WWTP within
each site area, which is indicated by a rectangular footprint of 22ha. A similar shaped WWTP
footprint has been used for all shortlisted site areas.

2.2.8

Various factors affecting the position and orientation of the WWTP site were taken into
consideration when placing the indicative WWTP footprint within the shortlisted site areas.
These included the following:
● Where possible, the orientation of the WWTP site was such that it would minimise the length
of WWTP perimeter visible from neighbouring residential properties.
● Heights of treatment process units were considered with regard to potential visual impacts.
For the Stage 3 – Fine Screening assessment, a conservative anaerobic digester tank height
of 26m has been assumed (anaerobic digesters would be the highest structures on the
WWTP1).
● Where possible the WWTP was positioned to maximise the distance from residential and
conservation areas as well as protected and designated nature conservation and heritage
sites.
● New developments that have planning approval or are under construction as well as
allocated sites within local plans were also considered in order to ensure the WWTPs would
be more than 400m from residential properties.
● WWTP site positioning and orientation also aimed to minimise impacts on any Public Rights
of Way (PRoWs).
● Accessibility was also considered with respect to locating the WWTP in order to minimise the
length of any new access road required between the WWTP and the existing road network.

2.2.9

The indicative WWTP positions are provided in Drawings 409071-MMD-OO-XX-GIS-Y-0109 to
409071-MMD-OO-XX-GIS-Y-0115 in Appendix A.

1

The height of the sludge digester tanks has been derived based on AW’s normal asset standards, specifically, the height to diameter
ratio, the dry solids feed concentration (which dictates the total tank volume) and the number of tanks (which dictates the volume for
each tank). It has also been assumed that the digester walls would be constructed entirely above ground to facilitate future
maintenance.
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Access roads
2.2.10

A high-level assessment was carried out to identify the likely location for new private access
roads from the adopted highway network to the proposed location of the new WWTP within
each of the shortlisted site areas.

2.2.11

The parameters considered were:
● Required length of new access road
● Route of new access road (e.g. land uses it would traverse)
● Preferred point of entry to the WWTP
● Suitability of connection to the existing road network
● Impacts on residents from road construction, and
● Travel duration for operational vehicles to access the WWTP

2.2.12

The indicative alignments for the new access roads are represented by 20m wide corridors.
These corridors are used in the assessment of each of the shortlisted site areas. These are
shown on the indicative WWTP position drawings 409071-MMD-OO-XX-GIS-Y-0109 to 409071MMD-OO-XX-GIS-Y-0115.
Waste water transfer tunnel

2.2.13

An indicative tunnel corridor for each of the shortlisted site areas was also prepared as part of
the fine screening assessment. This included the development of possible tunnel alignments
within a route corridor.
Tunnel and shaft concept
Tunnel

2.2.14

A potential tunnel corridor has been developed for each of the shortlisted site areas which
adopts the most direct route to each site area whilst taking into account technical limitations in
tunnelling technology as well as avoiding various above and below ground constraints. The final
tunnel route could therefore pass through any area inside the corridor. The width of the corridor
reduces where obvious above or below ground obstacles occur.

2.2.15

A minimum finished tunnel diameter of 2.5m has been assumed, which is greater than the
diameter of the existing tunnel that brings waste water from the centre of Cambridge to the
existing WWTP and will provide capacity for growth. It has been assumed that both a primary
and secondary lining would be required for tunnel sections passing through the Lower
Greensand or Grey Chalk aquifers to protect the aquifer from the risk of waste water exfiltration.
To accommodate the secondary lining, a minimum tunnel diameter of 3.0m (internal diameter of
precast concrete segment tunnel lining – the primary lining) would be required. The secondary
lining thickness would be confirmed during scheme design.
Shafts

2.2.16

Assumptions have also been made around the diameters and depths of the various shafts
(drive, reception and intermediate shafts). The drive shaft for the tunnel (where the tunnel boring
machine is inserted) would be located at the proposed WWTP for each shortlisted site area as
tunnels are usually bored upgradient to reduce the risk of inundation of the tunnelling machine
by groundwater. A minimum internal diameter of 12.5m has been assumed for the drive shaft
and a minimum internal diameter of 7.5m has been assumed for the reception and intermediate
shafts. Both these diameters are the internal diameter of the primary lining (which may be
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precast concrete segments of secant piled walls). Where shafts pass through the Lower
Greensand or Grey Chalk aquifers it is assumed that a secondary lining may be required.
2.2.17

For the purposes of comparison, shafts have been split into three types depending on the
ground conditions expected. The factors used to differentiate between shafts are the amount of
lining pressure, challenges of water management and methods during construction.

2.2.18

The three types of shaft are:
● Type 1: Shaft founded and within either the Gault Clay or Ampthill Clay only
● Type 2: Founded in Ampthill Clay, passing through the Lower Greensand Group or Grey
Chalk Subgroup, and
● Type 3: Founded in the Lower Greensand Group or Grey Chalk Subgroup.

2.2.19

Table 2.1 provides the shaft lining types and thicknesses which are indicative only, with the aim
to capture the additional construction challenges in the Lower Greensand Group or Grey Chalk
Subgroup and to inform the cost and carbon emissions modelling.
Table 2.1: Shaft lining types
● Segmental lining● Secondary lining Notes
thickness
thickness

Minimum shaft
diameter [m]

Lining Type

12.5

Type 1

0.35

N/A No secondary lining
assumed in clay only

Type 2

0.35

0.50

Type 3

0.35

0.50

Type 1

0.225

N/A No secondary lining
assumed in clay only

Type 2

0.225

0.50

Type 3

0.225

0.50

7.5

Source: Mott MacDonald

Assumptions and exclusions
2.2.20

Table 2.2 presents the assumptions that have been used for the development of the tunnel
conceptual design and Table 2.3 presents items that have been excluded at this stage of the
assessment.
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Table 2.2: Tunnel concept assumptions
Topic

Assumption

Tunnel diameter

3m diameter assumed for the transfer tunnel. Excludes lining for sections
passing through the aquifer.

Drive shaft diameter

Minimum 12.5m internal diameter

Reception shaft diameter

Minimum 7.5m internal diameter

Intermediate shaft diameter

Minimum 7.5m internal diameter

Reception shaft depth

17.3m

Distance between shafts

The maximum allowable distance between shafts has been assumed to
be 3,000m and it has also been assumed that there will be no
intermediate shaft within 1km of the drive or reception shafts.

Tunnel gradient

1:800 for all tunnel profiles

Intermediate shaft constraints

Areas for the intermediate shafts do not account for urban areas or other
constraints which would be removed at later site selection stages.

Alignment corridor

400m buffer around alignments to provide corridor

Ground surface levels

Ground surface levels are based on Environment Agency (EA) open
source Lidar data which contains public sector information licensed under
the Open Government Licence v3.0.

Geological strata levels

Geological strata levels are indicative only and are based on extrapolation
of historic boreholes and should not be relied upon for any purpose.
Included to indicate possible interfaces and to enable comparison of
options only.

Thickness of Lower Greensand

Thickness of Lower Greensand assumed to be 20m.

Depth below ground level to top
of Lower Greensand Group

A 10m buffer has been applied in relation to the depth below ground level
on the top of the Lower Greensand Group.

Depth below ground level to base
of Grey Chalk Subgroup

A 10m buffer has been applied in relation to the depth below ground level
on the base of the Grey Chalk Subgroup.

Location of drive and reception
shafts

Corridors drawn assuming drive shaft within the indicative WWTP
footprint for each shortlisted site area and reception shaft located at the
existing tunnel upstream of the existing WWTP site. This is suitable for
comparison only and does not constitute a designed location.

Shaft linings

At this stage, segmental shaft linings are assumed. These are assumed
to be wet caisson through water bearing ground and either wet caisson or
underpinned in the clays. Grouting may be required to control water
inflows. Secondary linings may be required in types 2 and 3 shafts (see
below) to manage leakage risks – this is to be confirmed depending on
internal pressures and EA requirements.

Source: Mott MacDonald

Table 2.3: Tunnel concept exclusions
Topic

Exclusion

Surface area constraints

No information on listed buildings, sensitive or protected buildings/assets
has been reviewed in the assessment of alignment corridors or potential
shaft locations. Consideration of obvious surface obstacles has been
given, but a detailed alignment study has not been completed at this
stage.

Underground infrastructure

No information on underground infrastructure has been reviewed.

Reception shaft location

No consideration for angle of entry to shaft or actual shaft location within
the current Cambridge City Council land.

Source: Mott MacDonald

Requirements for minimum tunnel diameters and intermediate shafts
2.2.21

Intermediate shafts are required for health and safety as well as operational purposes. It is
current practice in the industry to account for health and safety issues in tunnel design. The
Health and Safety Executive (HSE) in particular, holds the view that tunnel design should take
into account the health and safety of works during both construction and operation. This is often
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reflected in recommendations and decisions made around aspects of tunnelling projects such
as minimum tunnel diameters and shafts (including intermediate shafts).
2.2.22

Larger tunnel diameters (3m or larger) have been recommended in recent years to allow
sufficient space for a refuge within the tunnel boring machine (TBM) in case of smoke or fire
between workers at the front of the TBM and the emergency access shaft. Although smaller
tunnels have been built in the past: 100” (2.54 m, Thames Water Ring Main), or later 2.87 m,
which allow space to stand to one side for a spoil train, emergency evacuation can be difficult in
a small tunnel, particularly past muck cars and equipment.

2.2.23

There are also practical considerations determining tunnel diameter such as the ease of
material supply, ventilation and spoil removal and also for operation. Difficulties also increase
with the length of the tunnel drive.

2.2.24

There are therefore numerous inter-dependant considerations in selecting a tunnel diameter
and although there is no official guidance set out clearly in terms of legal requirements,
designers are required to size the tunnel in a way that accounts for safe construction and
operation. This also falls under a designers’ duty to comply with CDM regulations. Therefore,
sufficient space in the tunnel as well as access to and from the tunnel are required.

2.2.25

There are various examples of past projects where the HSE has made recommendations on
tunnel sizes. During construction of the London Power Tunnels, the HSE is reported to have
carried out a visit on site and were highly critical of the 3m diameter tunnel. The HSE would
have insisted on a larger diameter if the works had not already progressed as much as they had
at the time of the visit.

2.2.26

It is expected that the British Standard for Health and Safety in Tunnelling (BS6164) which is
currently under revision will clarify requirements for refuges and escape requirements. Although,
there has not been any publication of an update of this standard to date, it is considered that
examples from current practice suggest an increased importance placed on health and safety
aspects for tunnelling projects. Design parameters such as tunnel diameter and the allowance
for intermediate shafts have therefore been informed by these requirements.

2.2.27

Intermediate shafts will require acquisition of land for both a construction site and access during
operation. The following information outlines the likely requirements for the shaft sites during
construction and operation.
Tunnel alignments and shaft locations

2.2.28

Indicative tunnel corridors have been created for each of the shortlisted sites and are provided
in Drawings 409071-MMD-OO-XX-GIS-Y-0146 to 0152. Indicative alignments have been drawn
with a buffer applied to provide a corridor, the corridors narrow where there are obvious
constraints. The corridors shown should not be used as the design corridor as further
investigation is required. Table 4.4 provides the details of the indicative tunnel alignments to
each of the shortlisted site areas.
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Table 2.4: Indicative tunnel corridor details
Site
area

Length of
tunnel (km)

Number of
intermediate
shafts

A

9.1-9.7

B

Intermediate
shaft type

Length of tunnel in a
Principal Aquifer (km)

Number of geological
transitions

3

1: Type 1
2: Type 3
3: Type 2

3-4

2

Several alignment options are available for site area
A. For this reason, the corridor is broader than the
alignments to the other site areas.

9.0

2

1: Type 3
2: Type 2

3-4

2

Two intermediate shafts have been assumed, which is
acceptable for the length of tunnel. However, this
restricts the areas where the shafts can be located. If
these areas are not suitable, then three intermediates
shafts would be required.

C

6.9

2

1: Type 1
2: Type 3

3-4

2

If the first intermediate shaft can be located in the
region of site area I or before this will increase the
likelihood of a type 1 shaft.

H

4.4

1

1: Type 1

2-3

1

The indicative tunnel corridor passes to the east of the
landfill in order to minimise total length. Therefore, the
intermediate shaft would be located in the area of site
area I.

I

2.3

0

N/A

<0.5

1

The indicative tunnel corridor passes to the east of the
landfill. Space restricted by the landfill and target to
reduce crossing below urban areas.
Likely end of tunnel and drive shaft base within
Greensand

J

3.0

0

N/A

0.5-1

1

The indicative tunnel corridor passes to the east of the
landfill. Corridor restricted by the landfill and target to
minimise tunnelling below urban areas where
possible.
Likely end of tunnel and base of drive shaft within
Greensand.

L

2.4

0

N/A

<0.5

1

Crosses railway at 90 degrees, avoid new station.
Possible interface with substation/pylon. Crosses new
development site.
Expected within Gault clay only. However, potential
that end of tunnel could be within Grey Chalk
Subgroup.
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Treated effluent and stormwater discharge pipelines or tunnel
2.2.29

As described in Section 2.2.3, for the purpose of Fine Screening it was assumed that the new
WWTP will require two parallel buried pipelines to transfer both treated effluent and stormwater
from the site area to a discharge location on the River Cam. It is also possible that the treated
effluent could be taken to the River Cam using a tunnel2 and this remains an option to be
considered during the detailed design of the project. However, a tunnel would be expected to
have a smaller impact along the route and hence a more conservative option in terms of
potential impacts, use of buried pipelines, has been assumed for Fine Screening.

2.2.30

It is considered that the River Cam is the only watercourse within the Study Area that would be
able to accept the expected volume of the discharge from the new WWTP without adverse
impacts. Therefore, only potential discharge locations on the River Cam have been considered.
The reasons why smaller watercourses would not be suitable for the discharge from the new
WWTP is discussed in the Initial Options Appraisal report (Mott MacDonald Ltd, 2020a).

2.2.31

The consented discharge location for the existing WWTP is directly south of the A14 to the east
of the WWTP. As a new discharge permit would be required for the new WWTP, it is considered
reasonable for the purpose of site selection to identify a preferred discharge location on the
River Cam for each of the shortlisted site areas, based on the shortest route to the river.

2.2.32

The discharge points considered in the generation of pipeline routes are as follows:
● North of A14 – Discharge location related to shortest potential route from site area L, and
● North east Milton – Discharge location related to shortest potential route from site areas A,
B, C, H, I and J.

2.2.33

No hydrological assessment has been undertaken for the proposed discharge locations used in
this Fine Screening assessment. A detailed hydrological assessment will take place during
subsequent stages of the project. However, this assessment is considered to be appropriate for
the differentiation of potential site areas at this stage.

2.2.34

The assumptions used in routing the pipelines for all the shortlisted site areas were as follows:
● All residential areas, gardens and land for recreational purposes have been avoided, where
possible, and routing through open agricultural land maximised.
● Avoided route from site area J south of Milton landfill along the A14 as this would require
significant pipejacking sections under a major road junction and potentially impact access to
buildings on the Cambridge Science Park during construction.
● Pipeline must cross under roads and railways at right angles to avoid issues with uneven
settlement damaging major transport infrastructure. Any crossings would be pipe jacked;
which is a method of installing pipes below ground, that avoids surface disruption, by
thrusting pipes through the ground as controlled excavation.
● For consideration of potential environmental impacts of the pipeline a 100m corridor has
been assumed along the alignment of each pipeline.
● Each treated effluent pipeline would have a diameter of 1500mm.

2.2.35

The main details for each of the pipeline routes are provided in Table 2.5. The pipeline routes
are shown on Drawings 409071-MMD-OO-XX-GIS-Y-0102 to 409071-MMD-OO-XX-GIS-Y0108.

2

A tunnel to transfer treated effluent and stormwater to the River Cam would require a terminal pumping station located in proximity to
the River Cam and a short section of buried pipeline in order to lift the flows from the tunnel and transfer them to the river.
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Table 2.5: Pipeline details
Discharge
location

Site
area

Length (m)

A

North east Milton

North of A14

Crossings
Major road (A
or B class)

Minor road (C
class or
unclassified)

Waterway
(excluding
field drains)

Railway

10300

2

6

1

1

B

9400

2

5

1

1

C

7000

2

4

1

H

4300

1

3

1

I

2400

1

2

1

J

4300

1

3

1

L

1300

1

Source: Mott MacDonald

Conclusions
2.2.36

The pipeline route from site area L to the River Cam directly north of the A14 is the shortest
route and has relatively fewer constraints than the routes from the other site areas.

2.2.37

The pipelines from site areas A, B, C and H, follow broadly similar routes to the potential
discharge location to the north east of Milton, although the further site areas have longer
pipelines and subsequently encounter more constraints.

2.2.38

The route from site areas I and J are shorter than the routes from A, B, C and H and encounter
fewer constraints, although the routes all converge at the A10 north of Milton and so have the
same constraints from there to the discharge location north east of Milton.
Waterbeach waste water transfer pipeline

2.2.39

Indicative pipeline corridors have been developed for the transfer of waste water flows from the
Waterbeach drainage catchment to each of the shortlisted site areas. The corridors are
illustrated on Drawing 409071-MMD-OO-XX-GIS-Y-0101. The following assumptions have been
made in defining the corridors.
● The pipelines would start at a pumping station located at or close to the location of the
existing Waterbeach WWTP. The WWTP itself will be decommissioned and redeveloped as
part of the Waterbeach New Town development (subject to planning).
● The pipeline routes to site areas A, B, C, H, I and J would be the same for the section
between Waterbeach and the vicinity of site area I. From there the corridors would differ as
follows:
– The pipelines for site areas A, B, C and H would culminate at an intermediate shaft on the
waste water transfer tunnel in the vicinity of site area I, which would be required for all of
these sites. The waste water flows from Waterbeach would enter the immediate shaft and
flow to the new WWTP via the transfer tunnel.
– The routes to site areas I and J would continue as buried pipelines to the location of the
new WWTP. The routes would follow the corridors defined for the treated effluent transfer
pipelines. This would allow the pipelines to be laid in parallel. The Waterbeach transfer
pipelines would culminate at the location of the inlet works on the new WWTP.
● Due to the location of site area L, the corridor route would be different to other site areas.
The pipeline would culminate at the inlet works of the new WWTP.
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Although indicative corridors have been defined, it is not deemed necessary to include the
waste water transfer from Waterbeach in the RAG assessment of shortlisted site areas in Stage
3 – Fine Screening for the following reasons.
● The length of pipeline required is relatively similar for all sites due to the assumptions
described above and therefore would not add to the differentiation of the site areas in terms
of carbon emissions.
● The pipeline will comprise small diameter dual rising mains, the potential impacts of which
are considered to minor in comparison to the waste water transfer infrastructure required for
the relocation of the Cambridge WWTP, i.e. the waste water transfer tunnel to the new
WWTP and treated effluent pipeline to the River Cam.
● The potential impacts will be temporary during construction and due to the size of the
pipeline it should be possible to adjust the route in order to avoid constraints and minimise
the potential impacts of the pipelines.

2.2.41

Therefore the waste water transfer from Waterbeach is not considered further in the Stage 3 –
Fine Screening assessment.

2.2.42

In addition to the waste water transfer from Waterbeach, it will be necessary to divert several
existing rising mains that currently transfer waste water from other villages to the existing
Cambridge WWTP for treatment. However, similarly to the Waterbeach transfer, these
diversions are considered to be minor in comparison to the main infrastructure requirements
and do not aid the differentiation of site areas. Therefore, they are not defined or assessed as
part of the Stage 3 – Fine Screening assessment.

2.2.43

The pipeline corridors will be included in the detailed assessment of the best performing site
areas as part of Stage 4 – Final Site Selection to identify the site that will be taken forward to
DCO application.
Construction and operation vehicle movements

2.2.44

The number of HGV movements for the construction of the transfer infrastructure (tunnels,
shafts and pipelines) have been estimated based on the expected spoil volumes to be removed.

2.2.45

It is likely that some of the spoil removed during construction of transfer infrastructure would be
used during the development of the WWTP. However, the amount would differ based on
existing ground conditions at the WWTP site and the quality of the spoil removed.

2.2.46

Therefore, for comparison at this stage it is currently assumed that all the spoil would need to be
removed. The estimated HGV movement numbers are shown in Table 2.6.

2.2.47

It is noted that all the spoil generated from excavating the tunnel and the drive shaft would be
collected at, and removed from, the new WWTP site. However, the spoil from the intermediate
shafts would be collected and removed from the shaft locations and the spoil from the pipelines
excavation would be removed incrementally along the route as the pipelines are laid. Therefore,
whilst the majority of construction vehicle movements will be focussed at the new WWTP, there
would also be vehicle movements along the transfer corridors to each site area.

409071 | 06 | C.4 | | 1 July 2020

Mott MacDonald | Cambridge Waste Water Treatment Plant Relocation
Stage 3 - Fine Screening Report

27

Table 2.6: Construction HGV movements
A

B

C

H

J

L

9,100

9,000

6,900

4,400

2,300

3,000

2,400

Total number of HGV movements

11,325

11,000

8,470

5,370

3,190

3,970

3,295

Duration of construction (months)3

39

38

30

19

11

14

11

HGV movements/day4

22

22

22

22

22

22

22

10,300

9,400

7,000

4,300

2,400

4,300

1,300

Total number of HGV movements

4,165

3,801

2,830

1,739

970

1,739

526

Duration of construction (months)5

12

11

8

5

3

5

2

HGV movements/day

13

13

13

13

13

13

13

Site area

I

Tunnel
Length of tunnel to WWTP (m)

Pipeline
Length of pipelines from WWTP (m)

Source: Mott MacDonald

2.2.48

Operational vehicle movements relate to the number of HGVs delivering and removing material
to/from the sludge treatment centre that would be located on the new WWTP, septic waste
transfers as well as vehicles required for maintenance and other non-routine activities. The
number of vehicle movements is assumed to be the same for all the shortlisted site areas.

2.2.49

Table 4.7 indicates that there would be a total of 146 operational HGV movements each day.
The spread of these movements throughout the day is not currently known, however, this is not
expected to have a material influence on the comparison of the shortlisted site areas.
Table 2.7: Operational HGV movements
Type of HGV movement
Liquid sludge imports

Average daily
number of HGV loads

Average HGV
movements/day

31

62

Biosolids exports

5

10

Non-routine tanker movements

7

14

Septic waste movements

30

60

Total

73

146

Source: Anglian Water, 2019

2.2.50

The above information demonstrates that operational vehicle movements would be considerably
greater than those during construction of the tunnel, shafts and pipeline. Therefore, the
operational vehicle movements are likely to have a much greater impact on the local area than
those during construction.

2.3

Red Amber Green (RAG) Assessments

2.3.1

The objective of Stage 3 – Fine Screening was to assess the infrastructure requirements of
each shortlisted site area against operational, economic, environmental, planning and

3

Duration assumes drive shaft would be excavated at 12 metres per month, tunnel would be excavated at a rate of 250 metres per
month and all other shafts would be constructed in during tunnel excavation.

4

Assumes that construction vehicles would only operate for 26 days each month and that 1 movement is one-way to or from site.

5

Duration assumes pipeline would be laid at a rate of 800 metres per month.
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community criteria, and based on their cumulative performance, identify the best performing site
areas.
2.3.2

This included specific desk-top appraisals, recommended by stakeholders, for landscape,
nature conservation and biodiversity, archaeology and historic environment and contaminated
land, which are intended to provide a more detailed assessment of the shortlisted site areas
than previously undertaken during Stage 2 – Coarse Screening. However, these criteria are not
considered to be of greater importance than other criteria assessed at Stage 3 but the desk-top
appraisals were undertaken to provide sufficient information to inform the RAG assessment.

2.3.3

Each shortlisted site area and associated infrastructure requirements was evaluated against the
identified criteria by means of a RAG assessment which highlighted the potential significance of
the different assessment criteria for each site area. It is important to note that none of the
assessments are exclusionary i.e. red does not indicate that a site area should be excluded
from further consideration.

2.3.4

The assessment criteria adopted at Stage 3 are listed in Table 2.8 below. The approach to
assessing each criterion is reported in the following sections.

2.3.5

The potential odour impacts on local communities were not assessed as part of Stage 3 – Fine
Screening. It is considered that the 400m buffer around residential properties employed in
Stage 1 – Initial Site Selection is appropriate for the purpose of site selection. Odour control
measures, in accordance with industry best practice would be employed at the new WWTP site.
An appropriate odour impact assessment will form part of the EIA for the site area identified to
take forward in the DCO application.
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Table 2.8: Assessment Criteria Adopted at Stage 3
Category

Criteria Name

Objectives of Assessment

Operational

Ease of access

Assessment of suitability of road/interconnecting road
access: particularly for Heavy Goods Vehicles/abnormal
indivisible loads and sensitivity of access route

Economic

Affordability

Assessment of whether development of a new WWTP
would be achievable within the limits of the HIF funding.

Environmental

Carbon emissions

Assessment of the whole-life carbon emissions for the
transfer infrastructure for each of the shortlisted options,
including tunnels, shafts, pipelines and pumps.

Landscape and visual
amenity

Assess whether there would be any impact on landscape
context and visual amenity from development of the
options.

Nature conservation and
biodiversity

Assess the potential impact on designated sites, habitats
and protected species.

Historic environment

Identify the potential heritage risks and constraints.

Contaminated land

Assess the potential sources of contamination within and
in proximity to each shortlisted site and assess potential
risk of locating the WWTP development on contaminated
land.

Groundwater impacts

Assess the potential impact of the WWTP development
and conveyance infrastructure (tunnel and shafts) on
groundwater below the study area.

Surface water impacts

Consider the extent to which impacts on WFD surface
waterbodies identified at Stage 2 can be mitigated.

Green Belt

Assessment of whether development would be within the
Cambridge Green Belt.

Risk to aviation

Assessment of the potential impacts of the WWTP
development on aviation, in relation to proximity to
Cambridge Airport.

Non-traffic impact of
construction on local
communities

Assessment of potential impacts on communities in terms
of noise, dust and disruption.

Traffic impact of
construction on local
communities

Assessment of potential traffic impacts on communities in
relation to congestion, air quality, noise and road safety

Impact on Public Rights of
Way

Assessment of potential impacts on public rights of way.

Planning

Community

Source: Mott MacDonald

Carbon emissions
2.3.6

An estimate was produced for the embodied (construction stage), operational and whole-life
carbon emissions for the transfer infrastructure for each of the shortlisted site areas, including
tunnels, shafts, pipelines and pumps.

2.3.7

The carbon emissions estimates used in this RAG assessment can be found in the Carbon
Assessment report (Mott MacDonald Ltd, Cambridge Waste Water Treatment Plant Relocation
Carbon Assessment - Waste Water Transfer Infrastructure, 2020d)). Carbon models for
preparing the embodied carbon estimates were provided by Anglian Water. Operational carbon
estimates were based on the predicted energy use for pumping waste water (to the treatment
plant) and treated effluent (from the treatment plant to the discharge location) and grid power
carbon emissions factor for 2019 published by the UK Government.

2.3.8

In terms of RAG assessment, a relative scoring scale was adopted where the site areas with the
lowest whole-life carbon were scored as Green and the remaining options were scored either as
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Amber or Red based on the difference in whole life carbon emissions compared to the lowest
carbon option.
2.3.9

The RAG definitions adopted in the carbon emissions assessment are provided in Table 2.9.
Table 2.9: Carbon emissions - RAG definitions
Green

Amber

Red

Whole-life carbon emissions of
the site option are less than
140% of the site area with the
lowest whole life carbon
emissions

Whole-life carbon emissions of
the site area are equal to or more
than 140% but no more than
200% of the site area with the
lowest whole life carbon
emissions

Whole-life carbon emissions of the
site area are more than 200% of
the site area with the lowest wholelife carbon emissions

Affordability
2.3.10

As described in Section 1.1.3, the relocation of Cambridge WWTP will be publicly funded
through a government grant from the HIF. For the relocation to be viable, the cost of developing
the WWTP, including design, enabling works, construction and commissioning, must be within
the total HIF grant amount.

2.3.11

A significant proportion of the cost for the new WWTP comprises the construction of waste
water transfer infrastructure, the main components of which are the tunnel to transfer waste
water flows from the existing WWTP and the pipelines or tunnel to return treated effluent to the
River Cam.

2.3.12

The cost to construct these transfer elements increases with distance from the existing WWTP
and the discharge location on the River Cam. As a result, there is a maximum distance from
these locations at which development of a new WWTP would become unaffordable within the
bounds of the HIF grant.

2.3.13

Using the corridors and constraints developed in the tunnelling and pipeline assessments and
applying the unit costs used in the HIF funding application, the costs of developing a new
WWTP at each of the shortlisted site areas have been calculated.

2.3.14

These costs have then been used to map the affordability of developing new WWTP in the
Study Area. This map has then been combined with the shortlisted site area locations to assess
the affordability of constructing a new WWTP at these locations, as shown in Drawing 409071MMD-00-XX-GIS-Y-0116A.

2.3.15

The RAG definitions adopted for this assessment are provide in Table 2.10. Both green and
amber relate to affordable site areas within the HIF funding limit. However, to differentiate
between affordable site areas, the green score relates to site areas that would cost less than or
equal to 85% of the HIF funding.
Table 2.10: Affordability – RAG definitions
Green

Amber

Red

Development of a new WWTP
would cost less than or equal to
85% of HIF fund

Development of a new WWTP
would cost between 85% to 100%
of the HIF fund

Development of a new WWTP
would cost more than 100% of the
HIF fund

Ease of access
2.3.16

A criterion was developed to assess the accessibility of the site areas for the different options as
well as the suitability of access routes for construction and operational traffic, in particular for
heavy goods vehicles.
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As part of this criterion, a high-level desk-top review was conducted using available aerial
imagery, OS mapping and a review of Cambridgeshire County Council’s ‘My Cambridge’
interactive map (Cambridgeshire County Council, My Cambridge, 2019) only. The aspects
covered by the review were as follows:
● Proximity of site area to strategic road network:
– Estimation of average journey time during peak hours from the closest junction on the
A14 to the beginning of the site area access road.
● Suitability of route from strategic network:
– Approximate width of road along route to strategic network, and
– Potential pinch points on roads, junctions, narrow roads, mini roundabout, etc.
● Suitability of connection to existing road for new access road:
– Speed limit of existing road network in comparison with likely speed of traffic entering site
area, and
– Visibility at junction with existing road.

2.3.18

It is noted that no site visits or transport modelling has been used in these assessments. A more
detailed assessment of transport and access arrangements should be carried out during future
stages. However, this assessment is considered to be appropriate for the differentiation of
potential site areas at Stage 3 – Fine Screening.

2.3.19

The RAG definitions adopted to account for the above issues are shown in Table 2.11.
Table 2.11: Ease of access - RAG definitions

2.3.20

Green

Amber

Red

Site area is in close proximity to
strategic road network (journey
time < 5 mins) and;
Route to site area from
strategic network is suitable
including suitable connection
for new access road to existing
road.

Site area is in moderate proximity
to strategic road network (journey
time between 5 and 10 mins)
and/or;
Route to site area from strategic
network and/or connection for
new access road is largely
suitable with some constraints
which can be overcome.

Site area is at a longer distance
from strategic road network
(journey time >10 mins) and/or;
Route to site area from strategic
network or connection for new
access road poses constraints
which would be difficult to
overcome.

The following maps have been used in this assessment and can be found in Appendix A.1.
Transport and access - Drawings 409071-MMD-00-XX-GIS-Y-0117 to 0123.
Landscape and visual amenity

2.3.21

A desktop landscape appraisal was carried out as part of the Fine Screening in order to
consider if there would be any impacts on landscape or visual amenity for each of the options.
The appraisal is provided in Appendix C.

2.3.22

This document comprises an investigation of:
● Landscape designations
● Landscape character
● Topography
● Potential visibility from key receptors, including:
– Occupiers of residential properties orientated towards the development
– Walkers and visitors to heritage assets, and
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– Designated or protected views (a full list of receptors is provided in Section 3 of the
Landscape Appraisal in Appendix C).
2.3.23

An overview of the Landscape Context is provided to outline the sensitivities, opportunities and
constraints within the landscape, and an overview of the visual amenity to highlight the potential
impacts upon local receptors.

2.3.24

The assessment of landscape context and visual amenity have been undertaken using a
methodology that follows current best practice and guidance from:
● Guidelines for Landscape and Visual Impact Assessment (GLVIA), 3rd Edition: Landscape
Institute and Institute of Environmental Management and Assessment (2013).

2.3.25

The final section of the document provides a series of recommendations to further inform the
design of the WWTP to provide a scheme that reflects the local landscape character and
minimises the impact upon local visual receptors.

2.3.26

The RAG definitions for the landscape appraisal are provided in Table 2.12.
Table 2.12: Landscape - RAG definitions

2.3.27

Criteria

Green

Amber

Red

Potential to impact
landscape designations

No landscape designations
within 1km of the site area

Landscape designations
within 500m and 1km of the
site area

Landscape designations
within 0m and 500m of the
site area

Landscape character
sensitivity

Located within a landscape
character area of low
sensitivity

Located within a landscape
character area of medium
sensitivity

Located within a landscape
character area of high
sensitivity

Opportunity to utilise
existing features for
screening

Existing vegetation
screening greater than 50%
of the site area

Existing vegetation
screening up to 50% of the
site area

No existing vegetation
providing screening
opportunities

Visual sensitivity

Fewer than 10 receptor
locations within 1km of the
site area

Between 10 and 50
receptor locations within
1km of the site area

Greater than 50 receptor
locations within 1km of the
site area

The overall Landscape RAG score was assessed using qualitative assessment of the
importance of the above categories. The overall scores are provided in the appraisal in
Appendix C.
Nature conservation and biodiversity

2.3.28

For Stage 3 – Fine Screening, an appraisal was carried out to identify the potential impacts of
WWTP development on nature conservation and biodiversity within and around each of the
shortlisted site areas and the corridors for the treated effluent discharge pipelines. The full
nature conservation and biodiversity appraisal is provided in Appendix D.

2.3.29

Using the methodology described in the appraisal document, the following constraints were
assessed:
● Protected and notable species recorded within the indicative boundary of the WWTP and
within a 5km Ecological Zone of Influence (EZoI).
● Habitat types within the indicative boundary of the WWTP and their potential to support
protected and/or notable species.
● Potential for Great Crested Newts (GCN) within the indicative boundary of the WWTP and
within the EZoI.
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● Potential ecological impact pathways to statutory and non-statutory designated sites during
the construction of the treated effluent discharge pipelines and WWTP access roads.
2.3.30

The RAG definitions provided in Table 2.13 were defined to assess the potential ecological
constraints at each of the seven shortlisted site areas (A, B, C, H, I, J and L).

2.3.31

Finally, the RAG scores for the individual components of the assessment shown in Table 2.13
were combined with the Stage 2 Course Screening RAG scores6 to provide an overall
assessment of the potential ecological constraints at each of the proposed site areas.

2.3.32

The overall RAG rating is presented in Table 8 of the appraisal (see Appendix D) and
corresponds to the highest level of risk across the components of the Stage 3 – Fine Screening
(as described above) and the Stage 2 – Coarse Screening.

6

The Stage 2 Coarse Screening identified potential pathways for impact between the proposed WWTP sites and any designated areas of
nature conservation or biodiversity importance (both statutory and non-statutory designations) within a 5.0 km EZoI.
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Table 2.13: Nature conservation and biodiversity - RAG definitions
Potential ecological
constraint

Green

Amber

Red

Protected and notable
species recorded within
5.0 km EZoI

Confirmed records of notable species without
specific legal protection (e.g. nationally rare or
nationally scarce) recorded within indicative
WWTP boundary or within a 0.5km EZoI of the
indicative WWTP boundary; and/or
Confirmed records of EPS species within 1.0km
– 5.0km of the indicative WWTP boundary.

Confirmed records of protected species (e.g.
SPI and species listed on the Wildlife and
Countryside Act 1981) within a 5.0km EZoI of
the indicative WWTP boundary; and/or
Confirmed records of EPS species within
0.5km – 1.0 km of the indicative WWTP
boundary.

Confirmed records of protected species (e.g. SPI and
species listed on the Wildlife and Countryside Act 1981)
within the indicative WWTP boundary; and/or
Confirmed records of EPS species within the boundary
of the proposed WWTP site or within a 0.5km EZoI of
the indicative WWTP boundary.

Habitat types within the
indicative WWTP
boundaries

No Habitats of Principal Importance (HPI) within
the indicative WWTP boundary; and
Habitats present considered unlikely to support
protected species.

HPI within the indicative WWTP boundary;
Ancient woodland within 0.5km of the indicative
WWTP boundary; and/or
Potentially suitable habitat for protected
species found within the indicative WWTP
boundary.

Ancient woodland within the indicative WWTP
boundary.

Potential for proposed
site to support GCN

No GCN recorded within the indicative WWTP
boundary or within a 0.5km EZoI of the
indicative WWTP boundary; and
Lack of suitable GCN habitat within the
indicative WWTP boundary or within 0.5km of
the indicative WWTP boundary.

No GCN recorded within the indicative WWTP
boundary or within a 0.5km EZoI of the
indicative WWTP boundary and
Identification of habitat within the indicative
WWTP boundary or within a 0.5km EZoI of the
indicative WWTP boundary that has the
potential to support GCN (e.g. ponds, ditches,
drainage network).

GCN recorded within the indicative WWTP boundary or
within a 0.5km EZoI of the indicative WWTP boundary.

Impact pathways
between pipeline routes
/ access roads and
statutory / non-statutory
designated sites

No national, regional or local designations likely
to be adversely affected, or effect likely to be
positive i.e. no pathways from indicative WWTP
boundary.

Designation of regional or local importance
likely to be adversely affected, i.e. a pathway
from the indicative WWTP boundary was
identified e.g. County Wildlife Sites, Country
Parks

Designation of national and/or international importance
and/or Ancient Woodland likely to be adversely
affected, i.e. pathway from indicative WWTP boundary.
e.g. Sites of Special Scientific Interest (SSSIs), Ancient
Woodland (AW) an Local Nature Reserves (LNRs)

Potential future work

Further surveys required.
Implementation of simple mitigation or
precautionary mitigation measures likely but low
risk.

Further surveys required.
Consultation with County Ecologist may be
required.
Implementation of mitigation or precautionary
mitigation measures likely.

Further surveys required.
Consultation with Natural England may be required for
proposed works impacting designated sites.
Natural England mitigation licensing may be required.
Mitigation measure may be intensive; including capture
and relocation of potentially impacted species.

Source: Mott MacDonald

409071 | 06 | C.4 | | 1 July 2020

Mott MacDonald | Cambridge Waste Water Treatment Plant Relocation
Stage 3 - Fine Screening Report

35

Historic Environment
2.3.33

A historic environment appraisal was carried out to identify the potential risks and constraints for
the shortlisted site areas and the treated effluent discharge pipeline options. A historic
environment baseline for each was comprised from available information. This was used to
inform an assessment of the archaeological potential of each site area. A subsequent desktop
assessment of the potential risks and constraints relating to the historic environment, based on
the available information for each shortlisted site area, was undertaken. RAG scores were
assigned based on the outcome of these impact assessments.

2.3.34

Information on the historic environment has been collected for each shortlisted site area and
within a 500m buffer of the site area boundaries. This buffer was chosen to encompass heritage
assets which may experience direct impact or significant setting alteration to be examined in
greater depth than during previous site selection stages. The potential for impact on the setting
of designated heritage assets within a wider study area was considered during Stage 2: Coarse
Screening.

2.3.35

Information has also been collected for the routes of the proposed treated effluent pipelines so
that the potential on the historic environment of constructing the pipelines could be assessed.

2.3.36

The information collected comprised:
● Designated Heritage Assets – Those offered specific legal protection due to their heritage
significance, which includes: World Heritage Sites, Listed Buildings, Scheduled Monuments,
Registered Parks and Gardens, Registered Historic Battlefields, Conservation Areas and
Ancient Woodlands.
● Non-Designated Heritage Assets – Those whose importance is acknowledged and are
identified as having a degree of significance meriting consideration in planning decisions, but
which are not formally designated assets, including: Locally Listed Buildings, Historic
Buildings, Historic Parks and Gardens, Historic Battlefields, Monuments, Sites, Places,
Areas and Landscapes.

2.3.37

Data relating to these assets was obtained from the following sources:
● The National Heritage List for England (NHLE) as held by Historic England7
● The Cambridgeshire Historic Environment Record (CHER)
● Geological Mapping information from The British Geological Society (BGS)8
● Available online heritage and archaeology reports, including those held by the
Archaeological Data Service9
● Available online historic maps

2.3.38

From this baseline an assessment of the archaeological potential of these site areas was
undertaken. A subsequent desktop assessment of the potential risks and constraints relating to
the historic environment, based on the available information for each shortlisted site area, was
undertaken. RAG scores were assigned based on the outcome of these impact assessments.
Recommendations based on these outcomes can be found in Appendix B.6.

2.3.39

Where the value of heritage assets is discussed, the following criteria have been used:

7

Historic England (2019) The National Heritage List for England [online]. Available at: https://historicengland.org.uk/listing/the-list/
(Accessed July 2019)

8

British geological Society (2019) Geological map of Britain [online] Available at: www.mapapps.bgs.ac.uk (Accessed July 2019)

9

The archaeological Data Service (2019) Available at: https://archaeologydataservice.ac.uk/ (Accessed July 2019)
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● High Value – a designated heritage asset of potentially national importance, including
Scheduled Monuments and Grade I and II* Listed properties
● Moderate Value – a heritage asset of regional importance, including non-designated assets
and Grade II Listed properties
● Low value – non-designated assets of local importance or no notable significance
2.3.40

The RAG definitions for the Historic Environment assessment are shown in Table 2.14.
Table 2.14: Historic Environment - RAG definitions
Green

Amber

Red

No anticipated impact on
designated heritage assets,
and;
No/ few, low value heritage
assets identified in the site
area, and;
Low archaeological potential for
assets of high value, and;
No high value assets
represented on historic maps.

No anticipated impact on high
value designated heritage assets,
and;
Moderate value heritage assets
identified within the site area;
Potential for substantial impact on
the setting of heritage assets of
moderate value within the study
area;
High archaeological potential for
assets of moderate value, and/or;
High value assets represented on
historic maps.

Potential for impact on high value
designated heritage assets, and/or;
Potential for substantial impact on
the setting of heritage assets of
high value within the study area;

Contaminated Land
2.3.41

The contaminated land appraisal considered the potential risk of locating the WWTP
development on contaminated land.

2.3.42

The seven potential site areas were subject to detailed screening by review of Envirocheck
data, which include:
● Historical mapping
● Abstraction and discharge consents
● Pollution incidents
● Industrial land uses
● Ground stability
● Proximity to waste management sites and landfills.

2.3.43

The screening reviewed historical potential sources of contamination on and in close proximity
to the site areas, migration pathways for contaminants and presence of sensitive receptors.
Where a source, pathway and receptor were present there was deemed to be a potential
pollution linkage which required further assessment. Where one or more of these was found to
be absent, the site area was considered ‘green’ i.e. low risk.

2.3.44

For site areas where a source-pathway-receptor linkage was present a generic qualitative risk
assessment was undertaken following guidance set out in Environment Agency CLR11 ‘Model
procedures for the management of land contamination’ and CIRIA C552 ‘Contaminated land risk
assessment, a guide to good practice’. This assessment was then used to identify the risk of
contamination at these site areas.

2.3.45

The RAG definitions developed to assess the risk of contamination at the shortlisted site areas
are shown in Table 2.15.

409071 | 06 | C.4 | | 1 July 2020

Mott MacDonald | Cambridge Waste Water Treatment Plant Relocation
Stage 3 - Fine Screening Report

37

Table 2.15: Contaminated Land - RAG definitions

2.3.46

Green

Amber

Red

Low risk of contamination for
WWTP development

Moderate risk of contamination
for WWTP development

High risk of contamination for
WWTP development

The results of the assessments for each of the individual site areas are provided in Appendix F.
Groundwater impacts

2.3.47

Hydrogeology is the area of geology that deals with the distribution and movement of
groundwater in the soil and rocks below ground level.

2.3.48

This assessment considers the potential impact of the WWTP and waste water transfer
infrastructure (tunnel and shafts) on groundwater below the study area.

2.3.49

Groundwater can be found below ground in both shallow superficial deposits as well as deeper
bedrock formations.

2.3.50

The Lower Greensand Group and the Grey Chalk Subgroup are groups of bedrock geological
formations that exists below the Study Area and are designated as Principal Aquifers by the
Environment Agency. Principal Aquifers are layers of rock or drift deposits that have high
intergranular and/or fracture permeability, meaning they usually provide a high level of
groundwater storage. They may support water supply and/or river base flow on a strategic
scale.

2.3.51

The Environment Agency also defines Source Protection Zones (SPZs) for groundwater
sources such as wells, boreholes and springs used for public drinking water supply. These
zones show the risk of contamination from any activities that might cause pollution in the area. A
review of SPZs has confirmed that there are none within the Stage 3- Fine Screening Study
Area. Therefore, SPZs are not considered in this assessment.

2.3.52

In addition to Principal Aquifers there are superficial deposits that overlay the bedrock geology
in Study Area that are designated as Secondary Aquifers by the Environment Agency. These
are permeable layers, typically with lower levels of groundwater storage, capable of supporting
water supplies at a local rather than strategic scale, and in some cases forming an important
source of base flow to rivers.

2.3.53

Groundwater aquifers and rivers that are important for the environment are also classified under
the Water Framework Directive (WFD). This ensures that they are protected from deterioration
due to development and construction activities.

2.3.54

The construction and operation of the conveyance tunnel, intermediate and terminal shafts as
well as the WWTP development could have a potential impact on water quality and groundwater
flow within WFD classified bedrock aquifers. The risk of potential impacts is considered to
increase with the length of tunnel constructed within the aquifer and the number of shafts that
would penetrate into or through the aquifer as well as where a Principal Aquifer is at outcrop
below the location of the WWTP.

2.3.55

The shafts and WWTP could also have an impact on shallow aquifers within superficial
deposits, which could be connected to WFD classified surface waterbodies.

2.3.56

The potential impacts identified at each of the shortlisted site areas in Stage 2 – Coarse
Screening have been reviewed using the infrastructure requirements and contaminated land
assessments. The assessment consists of these aspects:
● Number of shafts that penetrate a Principal Aquifer
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● Length of tunnel in a Principal Aquifer
● Extent of Principal Aquifers at outcrop below the proposed WWTP site
● Extent of Secondary aquifers below proposed WWTP site and connection to WFD surface
waterbodies
● Risk of contamination below ground at proposed WWTP site
2.3.57

The RAG definitions adopted in the groundwater assessment are shown in Table 2.16.
Table 2.16: Groundwater impacts - RAG definitions
Green
Works will only penetrate
unproductive strata (i.e. not
containing WFD groundwater or
surface waterbody)

Amber

Red

Moderate potential for adverse
impact to a WFD groundwater or
surface waterbody:

High Potential for adverse impact to a
WFD groundwater or surface
waterbody:

Length of tunnel in Principal Aquifer
<500m and 1 shaft penetrating
Principal Aquifer; or

As per Amber but with a high risk of
contamination below the WWTP site;
or

Principal Aquifer is at outcrop below
the WWTP site; or

Length of tunnel in Principal Aquifer
>500m and >1 shaft penetrating
Principal Aquifer; or

Secondary aquifer below WWTP site
and likelihood of hydraulic
connection to WFD surface
waterbody is low; and
Risk of contamination below the
WWTP site is low to moderate.

Secondary aquifer below WWTP site
and likelihood of hydraulic connection
to WFD surface waterbody is
moderate or high.

2.3.58

It is noted that a more detailed hydrogeological risk assessment will need to be undertaken
once a best performing site area is identified. However, this assessment is considered to be
appropriate for the differentiation of potential site areas at Stage 3 – Fine Screening.

2.3.59

It is considered that potential impacts on WFD groundwater body can be mitigated using
reasonably practicable tunnel and shaft construction and lining techniques. It is also considered
that any potential impact on shallow groundwater and connected surface waterbodies can be
mitigated using suitable construction techniques and drainage arrangements on the WWTP site
and terminal shaft location.
Surface water impacts

2.3.60

This assessment considers the potential impacts of the WWTP development on WFD classified
surface waterbodies. The effluent discharge arrangements are assumed to be similar for all site
areas, therefore, they do not have an impact on site selection and have not been considered
within this criterion.

2.3.61

The potential impacts identified at each of the shortlisted site areas in Stage 2 – Coarse
Screening have been reviewed using the infrastructure requirements.

2.3.62

An assessment has then been made as to whether the potential impacts to WFD surface
waterbodies could be mitigated through reasonable technical means during construction and
operation of the WWTP and associated infrastructure.

2.3.63

It is possible that development of the WWTP could impact the water quality and flows in
watercourses located on or near to the site areas. This could have a negative effect on the
status of any WFD classified waterbodies that are downstream of these watercourses or are
located in proximity to the site area.

2.3.64

The RAG definitions adopted in the surface water assessment are shown in Table 2.17.
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Table 2.17: Surface water impacts - RAG definitions
Green
Low risk of adverse impact to a
WFD surface waterbody.

2.3.65

Amber

Red

Potential for adverse impact to a
WFD surface waterbody; and

Potential for adverse impact to a WFD
surface waterbody; and

Impact can be mitigated by
reasonable technical means.

Impact cannot be mitigated by
reasonable technical means.

It is noted that a more detailed hydrological risk assessment will need to be undertaken once a
best performing site area is identified. However, this assessment is considered to be
appropriate for the differentiation of potential site areas at Stage 3 – Fine Screening.
Green Belt

2.3.66

This assessment considers the relevant policy and guidance around the Green Belt and how
this relates to the development at each of the shortlisted site areas.

2.3.67

It is noted that all shortlisted site areas would require transfer infrastructure (pipelines as well as
shafts for tunnels) to be located in the Green Belt. However, as the tunnels and pipelines will be
below ground with few, if any, above ground features, this assessment focusses on the WWTP
development at each of the shortlisted site areas.

2.3.68

The following documents provide guidance which describe what types of development are
considered inappropriate in the Green Belt and what factors are important for developments to
avoid and/or mitigate.
The National Policy Statement for Waste Water

2.3.69

The National Policy Statement (NPS) for Waste Water (Department for Environment Food and
Rural Affairs, 2012) sets out Government policy for the provision of major waste water
infrastructure. It will be used by the decision maker as the primary basis for deciding
development consent applications for waste water development. The NPS Statement provides
some guidance for when development should not be permitted in the Green Belt. The NPS
stipulates:
“When located in the Green Belt, waste water infrastructure projects many comprise
“inappropriate development” which is by definition harmful to the Green Belt and there is
a presumption against it.”
National Planning Policy Framework

2.3.70

National Planning Policy Framework (NPPF) Paragraph 146 outlines what forms of
development are not inappropriate in the Green Belt (Ministry of Housing, Communities & Local
Government, 2019). While the construction of a waste water treatment plant does not meet any
of the below criteria, the pipelines and intermediary shafts associated with the proposed
development are considered engineering operations and therefore may not be inappropriate
development in the Green Belt. Paragraph 146 of the NPPF stipulates:
“Certain other forms of development are also not inappropriate in the Green Belt
provided they preserve its openness and do not conflict with the purposes of including
land within it. These are:
a) mineral extraction;
b) engineering operations;
c) local transport infrastructure which can demonstrate a requirement for a Green Belt
location;
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d) the re-use of buildings provided that the buildings are of permanent and substantial
construction;
e) material changes in the use of land (such as changes of use for outdoor sport or
recreation, or for cemeteries and burial grounds); and
f) development brought forward under a Community Right to Build Order or
Neighbourhood Development Order.”
South Cambridgeshire District Council Adopted Local Plan
2.3.71

The South Cambridgeshire District Council Local Plan (South Cambridgeshire District Council,
2018) was adopted in 2018. It sets out several policies which highlight the particular aspects of
the Green Belt which are important to Cambridge. Policy S/4 (Cambridge Green Belt and NH/8
Mitigating the Impact of Development In and Adjoining the Green Belt) of the Local Plan
stipulates the following.
“A Green Belt will be maintained around Cambridge that will define the extent of the
urban area. The detailed boundaries of the Green Belt in South Cambridgeshire are
defined on the Policies Map, which includes some minor revisions to the inner
boundary of the Green Belt around Cambridge and to the boundaries around some
inset villages. New development in the Green Belt will only be approved in accordance
with Green Belt policy in the National Planning Policy Framework.”

2.3.72

This policy contains supplementary information that is useful for understanding the policy and
for assessing the impact this development would have on the Cambridge Green Belt. This is set
out below.
“The established purposes of the Cambridge Green Belt are to:
● Preserve the unique character of Cambridge as a compact, dynamic city with a
thriving historic centre;
● Maintain and enhance the quality of its setting; and
● Prevent communities in the environs of Cambridge from merging into one another
and with the city.
A number of factors define the special character of Cambridge and its setting, which
include:
● Key views of Cambridge from the surrounding countryside;
● A soft green edge to the city;
● A distinctive urban edge;
● Green corridors penetrating into the city;
● Designated sites and other features contributing positively to the character of the
landscape setting;
● The distribution, physical separation, setting, scale and character of Green Belt
villages; and
● A landscape that retains a strong rural character.”

2.3.73

Policy NH/8 of the Local Plan details how development within and adjoining the Green Belt
could be mitigated. The following points are excerpts from this policy.
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● “Any development proposals within the Green Belt must be located and designed
so that they do not have an adverse effect on the rural character and openness of
the Green Belt.
● Where development is permitted, landscaping conditions, together with a
requirement that any planting is adequately maintained, will be attached to any
planning permission in order to ensure that the impact on the Green Belt is
mitigated.
● Development on the edges of settlements which are surrounded by the Green Belt
must include careful landscaping and design measures of a high quality.
Green Belt is a key designation in the district, which protects the setting and special
character of Cambridge. Inappropriate development is by definition harmful to the
Green Belt and will not be approved except in very special circumstances and in
accordance with the approach set out in the NPPF (2012).”
Cambridgeshire County Council and Peterborough City Council Minerals and Waste Local Plan:
Developing a Spatial Strategy for Waste Management Provision
2.3.74

The purpose of Developing a Spatial Strategy for Waste Management (Cambridgeshire County
Council & Peterborough City Council, 2011) is to give additional background information on how
the spatial strategy for waste in the Cambridgeshire and Peterborough Minerals and Waste
Local Plan (MWLP) has developed. With regards to development of waste management
facilities in the Green Belt, this note provides the following guidance.
● “Cambridge is also surrounded by the Green Belt so the opportunities for wasterelated development at the edge of the urban area, or in those settlements close to
the city but which are quite urbanised, are also limited.
● In considering the broad spatial direction to be provided, the key locations in the
plan area are Cambridge and Peterborough, albeit that it is acknowledged that
there are limitations in respect of Cambridge, including the Cambridge Green Belt
which surrounds the City.”
Green Belt RAG categories

2.3.75

Using the above information, the RAG categories for the Green Belt assessment were defined
as shown in Table 2.18.
Table 2.18: Green Belt - RAG definitions
Green

Amber

Red

The site area is located outside of
the Green Belt.

The site area is partially within the
Green Belt

The site area is wholly located
within the Green Belt

Risk to aviation
2.3.76

This assessment considers the potential impacts of the WWTP development on aviation, in
relation to proximity to Cambridge Airport.

2.3.77

Cambridge Airport is both a Civil Aviation Authority (CAA) and Ministry of Defence (MOD)
facility. Therefore, statutory safeguarding zones have been defined in the surrounding area to
protect the facility.

2.3.78

There are two elements of the WWTP development that relate to these safeguarding zones:
● Heights of buildings
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● Potential to attract and support large and, or, flocking bird species
2.3.79

The risks these elements pose and how they have been assessed are provided below.
Building heights

2.3.80

The principal concern in relation to building heights is ensuring that structures, particularly tall
buildings, do not cause an obstruction to air traffic movements at MOD aerodromes or
compromise the operation of air navigational transmitter/receiver facilities.

2.3.81

Air traffic approaches and technical installation at MOD aerodromes are protected with statutory
safeguarding zones which identify height consultation zones surrounding MOD aerodromes
relative to topography and distance from site area.

2.3.82

The Cambridge Airport Air Safeguarding Zones Heights for Referral were not available as
spatial data from the operator of the Airport at the time of writing. Therefore, the locations of the
shortlisted site areas within the zones were inferred from the map available on the Cambridge
City Council website (Cambridge City Council, Cambridge Airport Air Safeguarding Zones,
2019).

2.3.83

The high-level assumptions for the WWTP (see Section 4.2.1) indicate that highest structure on
the site will be the anaerobic digestion tanks, which would have a maximum height of 26m
above ground level.

2.3.84

Comparing these maximum heights at each shortlisted site area with the Cambridge Airport Air
Safeguarding Zones Heights for Referral indicates that only site area L would require
consultation in relation to the height of structures on the WWTP.
Bird strike risk

2.3.85

It is possible that a WWTP site could pose a risk to aviation, as birds attracted to the site due to
the presence of open bodies of water could increase the risk of a collision with aircraft in the
vicinity. This is a particular concern where such a waterbody is located in the vicinity of a live
airfield, where aircraft are present at lower altitudes.

2.3.86

Guidance on Wildlife Hazards around aerodromes (Airports Operation Association, 2016)
indicates that any development within a 13km radius of an active public aerodrome should be
assessed in relation to the level of risk it may pose to aviation.

2.3.87

The guidance states that:
“This 13km zone should be seen as a planning guide…The proposed development
would need to either: increase the population of hazardous birds; or to generate flight
lines that enter critical airspace, to increase the risk in order for it to be determined as
unacceptable.”

2.3.88

There is no guidance on an absolute minimum distance from an airfield for a development that
may pose a risk of bird strike.

2.3.89

The only active airfield identified in the region is Cambridge Airport. Therefore, a radius of 13km
around the airport has been defined to identify which site areas would require further
assessment in relation to bird strike risk.

2.3.90

It is noted that all shortlisted site areas lie within the 13km radius of Cambridge Airport and
therefore would require further assessment for bird strike risk by the CAA and MOD.

2.3.91

The RAG definitions adopted in the risk to aviation assessment are provided in Table 2.19.
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Table 2.19: Risk to aviation - RAG definitions

2.3.92

Green

Amber

Red

Site area is >13km from any
active CAA airports or MOD
aerodromes and would not
require an assessment of bird
strike risk; and
Proposed maximum building
heights are less than the height
consultation zone in which the
site area is located.

Site area is <13km from any
active CAA airports or MOD
aerodromes and would require an
assessment of bird strike risk;
and
Proposed maximum building
heights are less than the height
consultation zone in which the
site area is located.

Site area is <13km from any active
CAA airports or MOD aerodromes
and would require an assessment
of bird strike risk; and
Proposed maximum building
heights are greater than the height
consultation zone in which the site
area is located.

The following map has been used in this assessment and can be found in Appendix A.1.
● Risk to aviation - Drawing 409071-MMD-00-XX-GIS-Y-0138.

2.3.93

Cambridge Airport is expected to be relocated by 2030 at which point the criteria detailed above
are not likely to pose a constraint on the relocated WWTP. However, as Anglian Water must
complete the relocation of the WWTP by 2028, the potential constraints will be relevant during
construction period and at least the first two years operation. Therefore, it is considered
necessary to assess the site areas against this criterion in Stage 3 – Fine Screening.
Non-traffic impact of construction on local communities

2.3.94

A criterion was developed to assess the impact on local residents and communities from the
construction of the different options (excluding traffic impacts). This is related to the possible
impacts from the construction of a WWTP at each potential site areas, the waste water transfer
tunnel, the treated effluent discharge pipeline and the access roads.

2.3.95

The construction impacts were assessed with regard to noise, dust and disruptions to the
amenity of neighbouring residential areas, businesses and communities.

2.3.96

With regard to impacts from tunnel construction, an assessment was carried out on the potential
locations of the shafts, and for construction of the treated effluent discharge pipeline, the
impacts related to whether the pipeline would be within or adjacent to residential areas,
businesses and communities.

2.3.97

An assessment was also carried out for the construction impacts of the new access roads on
neighbouring residents, businesses and communities.

409071 | 06 | C.4 | | 1 July 2020

Mott MacDonald | Cambridge Waste Water Treatment Plant Relocation
Stage 3 - Fine Screening Report

2.3.98

44

The RAG definitions developed to assess the overall non-traffic impact on local communities
from the construction of the WWTP are shown in Table 2.20.
Table 2.20: Non-traffic impact of construction on local communities - RAG definitions
Green
Overall impact on local residents/
businesses/communities from
construction expected to be relatively
minor.
Pipeline route largely avoids residential
areas/communities; tunnel shafts
outside residential areas; no or minor
disruption from construction of new
access road; minor or no impact from
site construction.

Amber
Overall impact on local residents/
businesses/communities from
construction expected to be moderate.
Pipeline route partially through
residential areas/communities or; one
or more tunnel shafts within/adjacent to
residential areas/communities or;
moderate disruption from construction
of new access road or; moderate
impact from site construction.

Red
Overall impact on local residents/
businesses/communities from
construction expected to be high.
Pipeline route largely through
residential areas/communities or; all
tunnel shafts within/adjacent to
residential areas/communities or; major
disruption from construction of new
access road or; significant impact from
site construction.

Traffic impact of construction and operation on local communities
2.3.99

This criterion considers the potential impact of increased traffic during construction and
operation of the proposed WWTP. Increases in traffic due to the scheme could have a negative
impact on local residents, businesses, communities and other sensitive receptors along the
proposed access routes. Potential impacts include noise, air quality impacts and increases in
congestion and accidents.

2.3.100

It is noted that the traffic-related impacts during operation are likely to be greater than the
potential impacts during construction due to the number of expected vehicle movements as
outlined in Section 2.2.50. The impacts are likely to be greater if the vehicle movements are
concentrated during peak times (7:30-9:30am and 4:30-6:30pm).

2.3.101

This assessment consisted of a high-level desk-top review of the sensitivity of the access routes
to each proposed site area from the strategic road network. In this case, the nearest appropriate
A14 junction to the proposed site area has been used, i.e. a junction that allows access to, and
egress from, the A14 in both directions. It is assumed that the A14 is suitable to carry the
necessary traffic (similar to that of the existing WWTP) and therefore has not been included in
the assessment.

2.3.102

The assessment was conducted using available aerial imagery, OS mapping and a review of
Cambridgeshire County Council’s ‘My Cambridge’ interactive map (Cambridgeshire County
Council, My Cambridge, 2019b), and relevant transport and policies only. The following aspects
were considered in this assessment:
● The potential areas that would be affected by increased congestion on the route to the site
area from construction and operation
● Sensitive receptors along the routes, for example; residential areas/communities, schools,
nurseries, playgrounds, local businesses and elderly care facilities
● Safety of other road users, such as pedestrian crossings and cycling routes
● Accident clusters along the routes (Cambridgeshire County Council, 2019)
● Any existing restrictions for heavy good vehicles (HGV) along the routes (Cambridgeshire
County Council, Heavy or abnormal loads on the highway, 2019a)
● Air Quality Management Areas (AQMA) on the routes (Department for Environment Food &
Rural Affairs, 2019)

2.3.103

It is noted that no site visits or traffic modelling has been used in these assessments. A more
detailed assessment of transport and access arrangements should be carried out during future
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stages. However, this assessment is considered to be appropriate for the differentiation of
potential site areas at Stage 3 – Fine Screening.
2.3.104

The RAG definitions adopted for the traffic impact of construction and operation on local
residents are shown in Table 2.21.
Table 2.21: Traffic impact of construction and operation on local communities - RAG
definitions

2.3.105

Green

Amber

Red

Overall impact on local
residents/communities from
option construction and
operation expected to be minor:
Minor localised disturbance/
delays caused by construction
traffic/traffic management
measures; and
Minor increase in traffic within
localised area during
construction and/or operation;
and
Sensitivity of route to site area
from strategic network is low.

Overall impact on local
residents/communities from
option construction or operation
expected to be moderate:
Moderate traffic
delays/congestion during peak
hours (7.30-9.30am/4.30-6.30pm)
including road closures/diversions
during construction; or
Moderate increase in traffic
during operation; or
Sensitivity of route to site area
from strategic network is
moderate.

Overall impact on local
residents/communities from option
construction and/or operation has
the potential to be severe:
Potentially severe traffic
delays/congestion diversions/
extinguishments during peak hours
(7.30-9.30am/4.30-6.30pm); or
Potentially severe Traffic Impacts
within and beyond local area during
construction and/or operation; or
Sensitivity of route to site area from
strategic network is high.

The following maps have been used in this assessment and can be found in Appendix A.1.

● Transport and access - Drawings 409071-MMD-00-XX-GIS-Y-0117 to 0123.
Impact on Public Rights of Way
2.3.106

Another aspect of impact on the local community relates to recreation, in particular access to
Public Rights of Way. This criterion has been developed to account for any impacts on PRoW in
relation to WWTP development within the shortlisted site areas. The RAG definitions adopted
for this assessment are shown in Table 2.22.
Table 2.22: Impact on Public Rights of Way – RAG definitions
Green

Amber

Red

No public right of way (PRoW)
disrupted or affected. Site
areas with no formal
recreational activities.

PRoW of local importance
disrupted or affected.
The site area is likely to affect
public rights of way.

PRoW of national or regional
importance disrupted or affected.
The site area is likely to affect
major recreational activities.
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3

Stage 3 – Fine screening results

3.1

RAG assessments

3.1.1

The detailed RAG screening assessments for each of the Fine screening criteria are provided in
Appendix B.

3.1.2

The specific Desk-top appraisals are provided in additional appendices as follows:
● Landscape Appraisal – Appendix C
● Nature conservation and biodiversity – Appendix D
● Archaeology and historic environment – Appendix E
● Contaminated land – Appendix F

3.1.3

A summary of the RAG assessment results for all shortlisted site areas are provided in Table
3.1 and the RAG summary and justification for the site area removed from further assessment is
provided in Table 3.2.

3.1.4

A discussion of the RAG assessment results ins provided in Section 3.2.
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Traffic impacts of construction and
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Non-traffic impact of construction on
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Risk to aviation

Green Belt
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Historic environment

Nature conservation and biodiversity

Landscape and visual amenity

Carbon emissions

Affordability

Ease of access
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Impact on Public Rights of Way

Traffic impacts of construction and
operation on local communities

Non-traffic impact of construction on
communities

Risk to aviation

Green Belt

Surface water impacts

Groundwater impacts

Contaminated land

Historic environment

Nature conservation and biodiversity

Landscape and visual amenity

Carbon emissions

Affordability

Ease of access

Site area

Table 3.2: Rejection register

Justification

A

Potential impacts on local communities is considered to be high in relation to the transport route to site area being
unsuitable for the expected operational traffic, the potential effects of increased traffic on numerous sensitive receptors
along the route, the potential for intermediate shafts near residential areas and the moderate visual sensitivity of
surrounding visual receptors.

B

Potential impacts on local communities is considered to be high in relation to the transport route to site area being
unsuitable for the expected operational traffic, the potential effects of increased traffic on numerous sensitive receptors
along the route and the impact on Public Rights of Way within the site area.

C

Potential impacts on local communities is considered to be moderate to high in relation to the transport route to site area
being moderately unsuitable for the expected operational traffic, the potential effects of increased traffic on several
sensitive receptors along the route, the potential for intermediate shafts near residential areas and the moderate visual
sensitivity of surrounding visual receptors.

H

Potential impacts on local communities is considered to be moderate to high in relation to the transport route to site area
being moderately unsuitable for the expected operational traffic, the potential effects of increased traffic on numerous
sensitive receptors along the route and the moderate visual sensitivity of surrounding visual receptors.

Source: Mott MacDonald
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3.2

Discussion of assessment results

3.2.1

The screening assessment results were used to assign a RAG assessment score for each site
area against each of the assessment criteria. A relative comparison of the RAG assessment for
each site area was then used to identify the best performing site areas for consultation and
those that should be removed from any further assessment.
Importance of criteria

3.2.2

For the fine screening assessment of potential WWTP sites there are several criteria that are
considered to be of greater importance than others. These criteria in order of importance are as
follows:
● Affordability – The CWWTPR project will be funded by a grant from the HIF to facilitate the
regeneration of the existing WWTP site. Without the HIF funding the relocation would not be
feasible. The HIF grant is finite, and it would not be possible to exceed it. If relocating to one
of the potential site areas would cost more than is available from the grant, then the project
would no longer be feasible at that site area.
● Impact on local communities – The purpose of the relocation is to facilitate the regeneration
of the existing WWTP site for Cambridge’s continued growth and the prosperity of the local
community. For the relocation to be a success, the impacts on the local community due to
the new WWTP should be minimised.
● Green Belt – Green Belt policy stipulates that approval for development within the Green Belt
would only be granted in very special circumstances, and as such may be difficult to
overcome.
● Carbon – Anglian Water has set an ambitious target for net-zero carbon emissions by 2030,
therefore the potential carbon emissions (embodied and operational) of a scheme of this
magnitude will be an important contributor to this goal.

3.2.3

The remaining criteria are still important in defining the potential impact of each shortlisted site
area. However, they either do not add to the differentiation of the site areas, such as historic
environment or, where potential impacts are identified, they are likely to be able to be mitigated
by reasonable technical means, such as contaminated land and impacts on public rights of way.

3.2.4

Overall, site areas I, J and L performed better than all of the other site areas in the Fine
Screening assessment. This is mainly due to their proximity to the strategic road network and
the existing WWTP, when compared with the other shortlisted site areas. The main areas of
differentiation between the site areas in relation to the criteria of greater importance are
discussed below.
Affordability

3.2.5

The relatively short length of the tunnel to each of the site areas and the return pipeline or
tunnel are notable factors in why site areas I, J and L perform better than all other site areas.
This is reflected in the estimated cost of developing a new WWTP at these locations, which
using current costs estimates would be achievable within the limits of the HIF funding.

3.2.6

In comparison, the development of site areas A, B and C would require longer lengths of
transfer tunnel, two or more intermediate shafts, longer lengths of return pipelines or tunnels, as
well as greater interaction with the Lower Greensand Principal Aquifer. This results in
considerably higher impact on the cost of the development for site areas A, B, and C when
compared with those for site areas I, J and L.
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3.2.7

Due to the longer length of the tunnels to site areas A, B and C, it would be necessary to
construct sections of the tunnel in parallel in order to achieve the programme required for the
HIF funding. This would increase the cost due to the need for additional tunnelling plant and
workforce.

3.2.8

Estimation of the costs to develop a new WWTP at site areas A, B and C show that it would not
be affordable within the limits of the HIF funding.

3.2.9

The longer lengths of tunnel, intermediate shafts, return pipeline or tunnels, for site area H also
result in higher costs in comparison with site areas I, J and L. However, the cost to develop a
new WWTP at site area would still be achievable within the limits of the HIF funding.
Potential impacts on local communities

3.2.10

The road transport routes from the strategic road network for site areas I and J are short, do not
pass through the centre of any villages and the only potentially sensitive receptors to traffic on
the route from the A14 are a small number of residents along Butt Lane (the most likely access
route for these site areas).

3.2.11

The route for site area L is similar to that for I and J in that it does not pass through the centre of
any villages and passes relatively few sensitive receptors including several isolated residential
properties (four in total) and a cycle crossing on the route.

3.2.12

The routes for site areas A, B, C and H pass through the centre of at least one village, pass
other sensitive receptors, such as schools and nurseries, and include other potential safety
concerns such as pedestrian and cycle crossings (A, B and C) and Cycle Lanes (H).

3.2.13

In addition, with the exception of site area J, all of the site areas are considered to have a
moderate landscape and visual sensitivity. This indicates that development of a WWTP at these
site areas is more likely to have an adverse impact on the visual amenity of local communities
and visitors to the area. Due to the existing vegetation in place in the area and the location
adjacent to the landfill, development at site area J was considered to present a lower risk of
adverse impact on visual amenity.
Carbon emissions

3.2.14

The closest site areas to the existing WWTP and the River Cam, i.e. I, J and L, had the lowest
carbon emissions for waste water transfer infrastructure (tunnels, pipelines and pumping
stations).

3.2.15

In contrast, site areas A, B and C had the highest estimated carbon emissions, which were all
more than 200% of the lowest estimated carbon emissions (site areas I, J and L).

3.2.16

The estimated carbon emissions for site area H were moderate in comparison to the other site
areas, at 140% of the lowest estimated carbon emissions.
Green Belt

3.2.17

Site areas I, J, H and L are within the Green Belt, and as such ‘very special circumstances’
would need to be demonstrated to promote one of these site areas for development.
Site areas A, B and C are outside of the Green Belt and therefore potentially more suitable for
development of a WWTP in planning policy terms. However, as discussed above, development
at site areas A, B and C is considered to be unaffordable, would have a high risk of impacts on
the local community, and would result in higher carbon emissions. These factors are considered
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to outweigh the potential suitability in planning policy terms. As a result, it is considered that
these site areas are not feasible options for development of a new WWTP.
3.2.18

Therefore, the only potentially feasible site areas left are H, I, J and L. Based on these
conclusions, a back checking exercise was completed to make sure there were no other
potential site areas within the Study Area; this exercise is summarised in Section 3.3.
Removal of site areas from further assessment

3.2.19

It is considered that the affordability of, and potential impacts posed by, the development of site
areas A, B and C, in comparison with Site areas I, J and L, outweigh their performance in the
Green Belt criterion and provide justification for removing them from further assessment.

3.2.20

Although site areas H, I, J and L are all within the Cambridge Green Belt, development of site
area H presents a higher risk of impact on the local community, higher carbon emissions and
greater risk of impact on a Principal Aquifer in comparison to I, J and L. Therefore, the
weaknesses of site area H are considered to provide justification for its removal from further
assessment.
Best performing site areas

3.2.21

As a result, site areas I, J and L are the best performing site areas, however, it is considered
that it is not possible to differentiate between the assessments for Site areas I, J and L at this
fine screening stage of the site selection. Site areas I and J perform marginally better than Site
L, due to the proximity of site L to Cambridge Airport and sensitive watercourses. However, the
proximity to Cambridge Airport relates to a consultation zone for structures above a certain
height and may not result in any constraints being posed on a WWTP at site area L. In addition,
it is considered that the potential impacts on watercourses could be mitigated by readily
available technical solutions and it would not be appropriate to discount site area L based on
these criteria at this stage.

3.2.22

Therefore, it has been concluded that site areas I, J and L should be taken forward to Stage 4 –
Final Site Selection in order to identify a single site area.

3.2.23

The results of the Stage 3 – Fine Screening assessment are illustrated on Figure 3.1.

3.3

Stage 1 sensitivity analysis

3.3.1

Based on the conclusions of the Fine Screening assessment, it was deemed appropriate to
carry out a back-checking exercise to make sure that there were no other potential site areas
within the study area.

3.3.2

In order to do this, a sensitivity analysis was carried out on the Stage 1 – Initial Site Selection
constraints mapping exercise.

3.3.3

Firstly, the criteria used at Stage 1 were modified by reducing the buffers around residential
properties, protected sites, statutory designated sites and major infrastructure.

3.3.4

Secondly, the modified criteria were mapped within the Study Area to identify additional
unconstrained areas greater than 22ha as well as the expanded longlist site areas.

3.3.5

Finally, the additional unconstrained areas and expanded longlist site areas were assessed
against the criteria of greater importance from Stages 2 and 3 to identify if any of the site areas
would perform better than site areas I, J and L overall.
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3.3.6

The assessment of the expanded longlist site areas and additional unconstrained areas has
demonstrated that relaxing the Stage 1 criteria would not alter the outcomes of Stage 2 and
would not produce any site areas that would perform equally to, or better than, site areas I, J
and L.

3.3.7

A more detailed summary of the sensitivity analysis is provided in Appendix G.
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Figure 3.1: Stage 3 Fine Screening assessment results

Source: Mott MacDonald
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4

Conclusion and Next Steps

4.1

Conclusions

4.1.1

High-level infrastructure requirements were developed for each of the seven shortlisted site
areas, including WWTP site location, tunnel corridors and potential shaft locations as well
treated effluent discharge pipeline routes.

4.1.2

The infrastructure requirements for the seven site areas were then assessed against 14 RAG
assessments criteria.

4.1.3

The results of all the RAG assessments were compared against one another and the best
performing site areas were identified. In the comparison of the site areas, several criteria were
considered to be of greater importance than others. These criteria, in order of importance, were:
● Affordability
● Impact on local communities
● Green Belt, and
● Carbon.

4.1.4

The main results of the comparison of the RAG assessments were:
● Overall site areas I, J and L performed better than all of the other site areas. This is mainly
due to their proximity to the strategic road network and the existing WWTP (which reduces
the length of wastewater transfer tunnels), when compared with all of the other site areas.
● The relatively short lengths of both the tunnel to each of the site areas and the return
pipeline or tunnel to the River Cam are also significant factors in why site areas I, J and L
perform better than the other site areas, particularly in the assessments for the affordability
and carbon criteria.
● Development of a new WWTP at site areas I, J and L would be achievable within the limits of
the HIF funding. Whereas, developing a new WWTP at site areas A, B and C would not be
affordable within the limits of the HIF funding. Development at site area H would also be
affordable within the limits of the HIF funding but would cost more than site areas I, J and L.
● The road transport routes for site areas I, J and L have a relatively low potential impact on
local communities compared with those for site areas A, B, C and H.
● The closest site areas to the existing WWTP and the River Cam, i.e. I, J and L, had the
lowest carbon emissions for waste water transfer infrastructure (tunnels, pipelines and
pumping stations). In contrast, site areas A, B and C had the highest estimated carbon
emissions, which were all more than 200% of the lowest estimated carbon emissions (site
areas I, J and L).
● Site areas I, J, H and L are within the Green Belt, and as such ‘very special circumstances’
would need to be demonstrated to promote one of these site areas for development.
Whereas, site areas A, B and C are outside of the Green Belt and therefore potentially more
suitable for development of a WWTP in planning policy terms.
● Development at site areas A, B and C is considered to be unaffordable, would have a high
risk of impacts on the local community and would result in higher carbon emissions. These
factors are considered to outweigh the potential suitability in planning policy terms. As a
result, it is considered that these site areas are not feasible options for development of a new
WWTP.
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● Although site areas H, I, J and L are all within the Green Belt, development of site area H
presents a higher risk of impact on the local community, higher carbon emissions and
greater risk of impact on a Principal Aquifer in comparison to site areas I, J and L.
4.1.5

Based on these findings it is considered that site areas A, B, C and H are not suitable for further
assessment.

4.1.6

Site areas I, J and L are the best performing site areas, however, it is considered that it is not
possible to differentiate between the assessments for Site areas I, J and L at this fine screening
stage. Site areas I and J perform marginally better than site L, due to the proximity of site L to
Cambridge Airport and sensitive watercourses. However, the proximity to Cambridge Airport
relates to a consultation zone for structures above a certain height and may not result in any
constraints being posed on a WWTP at site area L. In addition, it is considered that the potential
impacts on watercourses could be mitigated by readily available technical solutions and it would
not be appropriate to discount site area L based on these criteria at this stage.

4.1.7

Therefore, it is considered that site areas I, J and L should be taken forward for the final stage of
site selection and phase one consultation.

4.1.8

Based on the conclusions of the Fine Screening assessment it was deemed appropriate to carry
out a back-checking exercise to confirm that there are no other potential site areas within the
study area. This involved modifying the constraints and buffers used in the Stage 1 – Initial Site
Selection constraints mapping exercise and assessing the additional and expanded site areas
identified. The assessment demonstrated that modifying the Stage 1 criteria would not produce
any site areas that would perform equally to, or better than, site areas I, J and L.

4.2

Next steps

4.2.1

Site areas I, J and L should be taken forward for the final stage of site area selection and phase
one consultation.
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Ease of Access
Speed limit at
entrance to
site (mph)

Visibility at junction with new access
road

Existing
restrictions

RAG
score

Traffic calming measures throughout Oakington.
Traffic signals at junction of Cambridge Road and Dry
Drayton Road in Oakington.
Traffic signals at junction with Cambridge Busway.
Mini Roundabout at Junction between Oakington Road
and Rampton Road in Cottenham.
Traffic Calming measures on entrance to Rampton on
Rampton Road.

60

Straight section of Rampton Road, approx.
250m to 90 degree sweeping bend. Open
fields and no vegetation or structures on road
verge. Good visibility in both directions.

County HGV policy
does not include
restrictions on this
route.

Red

Dry Drayton Rd – 6 – 6.5m
Water Lane – 5.5 – 6m
Station Rd – 6m
Oakington Rd – 5.5 – 6m
Rampton Rd (Cottenham to
Rampton) – 6m
Rampton village – 6m
Rampton Rd (Rampton to
Willingham) – 5.5 – 6m

Traffic calming measures throughout Oakington.
Traffic signals at junction of Cambridge Road and Dry
Drayton Road in Oakington.
Traffic signals at junction with Cambridge Busway.
Mini Roundabout at Junction between Oakington Road
and Rampton Road in Cottenham.
Traffic Calming measures on entrance to Rampton on
Rampton Road.

60

Straight section of Rampton Road, although
approx. 150m to 90 degree sweeping bend.
Large hedge along verge. Potential for poor
visibility towards bend.

County HGV policy
does not include
restrictions on this
route.

Red

5-10 minutes

Dry Drayton Rd – 6 – 6.5m
Water Lane – 5.5 – 6m
Station Rd – 6m
Oakington Rd – 5.5 – 6m

Traffic calming measures throughout Oakington.
Traffic signals at junction of Cambridge Road and Dry
Drayton Road in Oakington.
Traffic signals at junction with Cambridge Busway.

60

Straight section of Oakington Road, no
significant bends nearby. Open fields and no
vegetation or structures on road verge. Good
visibility in both directions.

County HGV policy
does not include
restrictions on this
route.

Amber

From Histon A14
interchange via
Histon

5-10 minutes

Bridge Road – 7 – 10m
Water Lane – 7m
Glebe Road – 6m to 7m
Cottenham Rd – 5.5 – 6m

Traffic signals at junction of Bridge Road and
Cambridge Road
Traffic signals at junction of Bridge Road and Chequers
Road
Traffic signals at four way junction on Water Lane in
Histon

50 (30mph zone
approx. 50m
south)

Straight section of Cottenham Road, 100m to
slight bends in both direction. Open fields
with moderate hedge on road verge.
Moderate visibility in both directions.

County HGV policy
does not include
restrictions on this
route.

Amber

I

From Milton A14
interchange via A10
and Butt Lane

<5 minutes

A10 – 10 -12m
Butt Lane – 6m

Traffic lights at junction of A10 and Butt Lane

60

Long straight section of Butt Lane, no bends
nearby. Open fields, tree and low hedge on
road verge. Adjacent to Farm Entrance.

County HGV policy
does not include
restrictions on this
route.

Green

J

From Milton A14
interchange via A10
and Butt Lane

<5 minutes

A10 – 10 -12m
Butt Lane – 6m
Milton Rd – 5.5 – 6m

Traffic lights at junction of A10 and Butt Lane

60

Long straight section of Butt Lane, no bends
nearby. Open fields, minor vegetation and no
structures road verge.

County HGV policy
does not include
restrictions on this
route.

Green

L

From A14 junction
35 via Newmarket
Road A1303, High
Ditch Road and Low
Fen Drove Way

5-10 minutes

Newmarket Road – 7-12m
High Ditch Road – 5m
Low Fen Drove Way bridge
over A14 – 5m
Low Fen Drove Way – 4m
(overgrown)

Junction of Newmarket Road (A1303) with High Ditch
Road
Low Fen Drove Way, bridge over A14

60

Long straight section of road, no bends.
Tree/bush cover on both sides on lead up to
access junction, but low vegetation at
proposed junction. 100m to larger trees on
roadside.

Environmental HGV
weight limit along High
Ditch Road.

Site
area

Route from A14

Journey time at
peak (7:309:30am) from
nearest A14 J

Approximate width of
carriageway

A

From Oakington A14
interchange via
Oakington,
Westwick,
Cottenham and
Rampton

>10 minutes

Dry Drayton Rd – 6 – 6.5m
Water Lane – 5.5 – 6m
Station Rd – 6m
Oakington Rd – 5.5 – 6m
Rampton Rd (Cottenham to
Rampton) – 6m
Rampton village – 5.5 – 6m
Rampton Rd (Rampton to
Willingham) – 5.5 – 6m

B

From Oakington A14
interchange via
Oakington,
Westwick,
Cottenham and
Rampton

>10 minutes

C

From Oakington A14
interchange via
Oakington and
Westwick

H
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B.2

Affordability
Site
area

B.3

RAG
Score

Cost as percentage of total HIF fund

A

122%

B

118%

C

104%

H

89%

I

77%

J

84%

L

73%

Carbon
Site
area

RAG
Score

Relative percentage when compared with option with the lowest whole
life carbon emissions

A

270%

B

260%

C

210%

H

140%

I

110%

J

130%

L

100%

B.4

Landscape

B.4.1

See Appendix C

B.5

Nature conservation and biodiversity

B.5.1

See Appendix D

B.6

Historic Environment

B.6.1

See Appendix E

B.7

Contaminated Land

B.7.1

See Appendix F
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B.9

Groundwater impacts
Site
area

RAG
Score

Comment

A

Number of shafts in Principal Aquifer: 2
Length of tunnel in Principal Aquifer: 3,150m
Tunnel will penetrate full lateral thickness of Lower Greensand Group (WFD
groundwater body GB40501G445700) and intermediate shafts are also likely to
penetrate the Lower Greensand Group.
No unconfined Principal Aquifer below the WWTP site
No superficial deposits below the site and risk of contamination below site is low.

B

Number of shafts in Principal Aquifer: 2
Length of tunnel in Principal Aquifer: 2,850m
Tunnel will penetrate full lateral thickness of Lower Greensand Group (WFD
groundwater body GB40501G445700) and intermediate shafts are also likely to
penetrate the Lower Greensand Group.
No unconfined Principal Aquifer below the WWTP site
No superficial deposits below the site and risk of contamination below site is low.

C

Number of shafts in Principal Aquifer: 2
Length of tunnel in Principal Aquifer: 3,000m
Tunnel and intermediate shafts will penetrate Lower Greensand Group (WFD
groundwater body GB40501G445700).
No unconfined Principal Aquifer below the WWTP site
North west of site is underlain by River Terrace Deposits classified as a Secondary A
aquifer, potential connection with the Old West River WFD surface waterbody
GB205033043375.
Risk of contamination is low.

H

Number of shafts in Principal Aquifer: 1
Length of tunnel in Principal Aquifer: 2,000m
Tunnel, intermediate and terminal shafts will penetrate Lower Greensand Group
(WFD groundwater body GB40501G445700).
No unconfined Principal Aquifer below the WWTP site
Site is underlain by River Terrace Deposits classified as a Secondary A aquifer, no
likely connection to WFD surface waterbody.
Risk of contamination is low.

I

Number of shafts in Principal Aquifer: 1
Length of tunnel in Principal Aquifer: 200m
Tunnel and terminal shafts will penetrate Lower Greensand Group (WFD groundwater
body GB40501G445700).
No unconfined Principal Aquifer below the WWTP site
East of site is underlain by River Terrace Deposits classified as a Secondary A
aquifer, likely connection with the Cam WFD surface waterbody GB105033042750.
Risk of contamination is low.

J

Number of shafts in Principal Aquifer: 1
Length of tunnel in Principal Aquifer: 500m
Tunnel and terminal shafts will penetrate Lower Greensand Group (WFD groundwater
body GB40501G445700).
No unconfined Principal Aquifer below the WWTP site
Majority of site is underlain by River Terrace Deposits classified as a Secondary A
aquifer, no likely connection with any WFD surface waterbody.
Risk of contamination is moderate.

L
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Number of shafts in Principal Aquifer: 1
Length of tunnel in Principal Aquifer: 200m
Tunnel and terminal shaft will penetrate Grey Chalk Subgroup (part of WFD
groundwater body GB40501G400500 – Cam and Ely Ouse Chalk)
Grey Chalk Subgroup underlies the WWTP, which is a Principal Aquifer. However,
permeability is likely to be low due to nature of this formation.
No superficial deposits below the site.
Risk of contamination is low.

63

Mott MacDonald | Cambridge Waste Water Treatment Plant Relocation
Stage 3 - Fine Screening Report

409071 | 06 | C.4 | | 1 July 2020

64

Mott MacDonald | Cambridge Waste Water Treatment Plant Relocation
Stage 3 - Fine Screening Report

B.11

Surface water impacts
Site
area

RAG
Score

Comment

A

Not within 500m of a WFD water body and field drains located within the site but
these are more than 1km from a WFD watercourse.
Risk of adverse impact to any WFD surface waterbody is considered to be low

B

Not within 500m of a WFD water body and field drains located within the site are more
than 1km from a WFD watercourse. Reynolds Ditch is 400m from the site boundary to
the south and connects to the Old West River WFD surface waterbody
GB205033043375.
Risk of adverse impact to any WFD surface waterbody is considered to be moderate,
however, it is likely that the risk can be mitigated by reasonable technical means
through the implementation of an appropriate drainage strategy and construction
environmental management plan.

C

Not within 500m of a WFD waterbody. Field drains within the site are connected to the
Smithy Fen Engine Drain, this runs parallel to the Old West River WFD surface
waterbody GB205033043375 but is not believed to be connected to this waterbody
within 1km of the site.
Risk of adverse impact to any WFD surface waterbody is considered to be low

H

Not within 500m of a WFD water body and field drains within 50m of the site are not
connected to a WFD water body within 1km
Risk of adverse impact to any WFD surface waterbody is considered to be low

I

Not within 500m of a WFD water body and field drains within 50m of the site are not
connected to a WFD water body within 1km
Risk of adverse impact to any WFD surface waterbody is considered to be low

J

Not within 500m of a WFD water body and field drains within 50m of the site are not
connected to a WFD water body within 1km
Risk of adverse impact to any WFD surface waterbody is considered to be low

L
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Western boundary of site is approximately 600m from the Cam WFD surface
waterbody GB105033042750 and south-eastern boundary is approximately 600m
from the Bottisham Lode – Quy Water WFD surface waterbody GB105033042700.
Field drains within the site boundary connect to Quy Water, the flow route of the drain
between the site and the Quy Water is approximately 750m.
Risk of adverse impact to any WFD surface waterbody is considered to be moderate,
however, it is likely that the risk can be mitigated with an appropriate drainage
strategy and construction environmental management plan.
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B.13

Green belt
Site
area

RAG
Score

Comment

A

Site area A would be outside the Green Belt and the proposed building would not be
required to meet the above policies. However, the proposed development includes a
pipeline and several intermediary shafts which would pass through the Green Belt.
NPPF Para.146 explains that development such as engineering operations are not
considered inappropriate development and therefore none of the proposed
development would be required to meet the Local Plan Green Belt Policies.

B

Site area B would be outside the Green Belt and the proposed building would not be
required to meet the above policies. However, the proposed development includes a
pipeline and several intermediary shafts which would pass through the Green Belt.
NPPF Para.146 explains that development such as engineering operations are not
considered inappropriate development and therefore none of the proposed
development would be required to meet the Local Plan Green Belt Policies.

C

Site area A would be outside the Green Belt and the proposed building would not be
required to meet the above policies. However, the proposed development also
includes a pipeline and several intermediary shafts which would pass through the
Green Belt. NPPF Para.146 explains that development such as engineering
operations are not considered inappropriate development and therefore none of the
proposed development would be required to meet the Local Plan Green Belt Policies.

H

Site area H is entirely within the Green Belt. The proposed development would most
likely constitute inappropriate development. The planning application would need to
demonstrate very special circumstances for this project to be appropriate. The
proposed development would also need to provide mitigations in order to:
● Preserve the unique character of Cambridge as a compact, dynamic city with a
thriving historic centre;
● Maintain and enhance the quality of its setting; and
● Prevent communities in the environs of Cambridge from merging into one another
and with the city.

I

Site area I is entirely within the Green Belt. The proposed development would most
likely constitute inappropriate development. The planning application would need to
demonstrate very special circumstances for this project to be appropriate. The
proposed development would also need to provide mitigations in order to:
● Preserve the unique character of Cambridge as a compact, dynamic city with a
thriving historic centre;
● Maintain and enhance the quality of its setting; and
● Prevent communities in the environs of Cambridge from merging into one another
and with the city.

J

Site area J is entirely within the Green Belt. The proposed development would most
likely constitute inappropriate development. The planning application would need to
demonstrate very special circumstances for this project to be appropriate. The
proposed development would also need to provide mitigations in order to:
● Preserve the unique character of Cambridge as a compact, dynamic city with a
thriving historic centre;
● Maintain and enhance the quality of its setting; and
● Prevent communities in the environs of Cambridge from merging into one another
and with the city.

L

Site area J is entirely within the Green Belt. The proposed development would most
likely constitute inappropriate development. The planning application would need to
demonstrate very special circumstances for this project to be appropriate. The
proposed development would also need to provide mitigations in order to:
● Preserve the unique character of Cambridge as a compact, dynamic city with a
thriving historic centre;
● Maintain and enhance the quality of its setting; and
Prevent communities in the environs of Cambridge from merging into one another and
with the city.
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B.14

Risk to aviation
Site
area

RAG
Score

Comment

A

Within wildlife safeguard zone as site area is 11.4km from airport boundary.
Within Safeguarding Zones – Heights for Referral for any structure greater than 90m
above ground level.

B

Within wildlife safeguard zone as site area is 11.2km from airport boundary.
Within Safeguarding Zones – Heights for Referral for any structure greater than 90m
above ground level.

C

Within wildlife safeguard zone as site area is 9.2km from airport boundary.
Within Safeguarding Zones – Heights for Referral for any structure greater than 90m
above ground level.

H

Within wildlife safeguard zone as site area is 6.6km from airport boundary.
Within Safeguarding Zones – Heights for Referral for any structure greater than 90m
above ground level.

I

Within wildlife safeguard zone as site area is 4.6km from airport boundary.
Within Safeguarding Zones – Heights for Referral for any structure greater than 45m
above ground level.

J

Within wildlife safeguard zone as site area is 4.5km from airport boundary
Within Safeguarding Zones – Heights for Referral for any structure greater than 45m
above ground level.

L

Within wildlife safeguard zone as site area is 1.0km from airport boundary
Within Safeguarding Zones – Heights for Referral for any structure greater than 15m
above ground level.
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B.16

Non-traffic impact of construction on local residents and communities
Site
area

RAG
Rating

Comments/Justification

A

Construction (site): Low impact on surrounding residential areas
Construction (road): No residential properties/community facilities in the vicinity
Construction (pipeline): Pipeline largely avoids residential areas
Construction (tunnel): Moderate possibility of shafts adjacent to residential areas

B

Construction (site): Northstowe new town (under construction) 300m from south-west
of site area, potential noise and dust problems if new homes occupied, mitigated by
prevailing winds.
Construction (road): No residential properties/community facilities in the vicinity
Construction (pipeline): Pipeline largely avoids residential areas
Construction (tunnel): Low possibility of shafts adjacent to residential areas

C

Construction (site): Site area is 500m south west of Cottenham village, potential noise
and dust problems for residential/business properties and community facilities due to
prevailing wind direction.
Construction (road): No residential properties in the vicinity
Construction (pipeline): Pipeline largely avoids residential areas
Construction (tunnel): Moderate possibility of shafts adjacent to residential areas

H

Construction (site): No ProWs on/near site area; site area is approx. 200m north of
office/business premises at Manor Farm, but indicative WWTP boundary is further
away and impacts are unlikely.
Construction (road): A few residential properties in the vicinity
Construction (pipeline): Pipeline largely avoids residential areas
Construction (tunnel): Low possibility of shafts adjacent to residential areas

I

Construction (site): Site area is 500m south west of Landbeach village, potential noise
and dust problems due to prevailing wind direction. The Milton Maize Maze local
attraction is located 200m from the south eastern boundary. A cemetery is located
500m from the from the south eastern boundary.
Construction (road): One residential property in the vicinity
Construction (pipeline): Pipeline largely avoids residential areas, a cemetery is
located 100m from the corridor
Construction (tunnel): No intermediate shafts

J

Construction (site): Low impact on surrounding residential areas. Business premises
located 300m to north of site area, potentially subject to noise/air quality – mainly
warehousing uses and unlikely to be highly sensitive.
Construction (road): A few residential properties in the vicinity
Construction (pipeline): Pipeline largely avoids residential areas
Construction (tunnel): No intermediate shafts

L

Construction (site): Only one residential property in proximity to site area in prevailing
wind direction, low impact on surrounding residents.
Construction (road): One residential property potentially affected on Low Fen Drove
Way
Construction (pipeline): Pipeline avoids residential areas
Construction (tunnel): No intermediate shafts
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B.17

69

Traffic impact on construction and operation on local residents and communities
Site
area

Route from A14

Potential congested areas

Sensitive receptors

Safety concerns

Air Quality Management Areas (AQMA)

RAG

A

From Oakington A14 interchange
via Oakington, Westwick,
Cottenham and Rampton

Traffic lights at junction of Cambridge Road
and Dry Drayton Road in Oakington.
Traffic lights at junction with Cambridge
Busway.
Traffic Calming measures on entrance to
Rampton on Rampton Road.

Oakington: Residents and businesses on Dry
Drayton Road and Water Lane, and
Oakington CofE Primary School
Westwick: Residents on Station Road,
Scallywags Day Nursery.
Cottenham: Residents on Oakington Road
and Rampton Road
Rampton: Residents on Church End, The
Green and High Street, community resources
including village green and Rampton Village
Hall

Pedestrian crossings in Oakington.
Busway cycleway crossing between Oakington
and Westwick
No accident clusters on route

A14 corridor AQMA at beginning of route on Dry
Drayton Rd.

Red

B

From Oakington A14 interchange
via Oakington, Westwick,
Cottenham and Rampton

Traffic lights at junction of Cambridge Road
and Dry Drayton Road in Oakington.
Traffic signals at junction with Cambridge
Busway.
Traffic Calming measures on entrance to
Rampton on Rampton Road.

Oakington: Residents and businesses on Dry
Drayton Road and Water Lane, and
Oakington CofE Primary School
Westwick: Residents on Station Road,
Scallywags Day Nursery.
Cottenham: Residents on Oakington Road
and Rampton Road
Rampton: Residents on Church End, The
Green and High Street, community resources
including village green and Rampton Village
Hall

Pedestrian crossings in Oakington.
Busway cycleway crossing between Oakington
and Westwick
No accident clusters on route

A14 corridor AQMA at beginning of route on Dry
Drayton Rd.

Red

C

From Oakington A14 interchange
via Oakington and Westwick

Traffic signals at junction of Cambridge Road
and Dry Drayton Road in Oakington.
Traffic signals at junction with Cambridge
Busway.

Oakington: Residents and businesses on Dry
Drayton Road and Water Lane and
Oakington CofE Primary School
Westwick: Residents on Station Road,
Scallywags Day Nursery.

Pedestrian crossings in Oakington.
Busway cycleway crossing between Oakington
and Westwick
No accident clusters on route

A14 corridor AQMA at beginning of route on Dry
Drayton Rd.

Red

H

From Histon A14 interchange via
Histon

Congestion along Bridge Road, Water Lane
and Glebe Road in Histon and Impington.
Traffic Lights at Junction of Water Lane with
Impington Lane.

Histon and Impington: Residents and
businesses on Bridge Road, Water Lane,
Glebe Road and Cottenham Road. Histon
and Impington Junior School. Community
resources including Homefield Park, Histon
Green, Histon and Impington Cemetery.

Cycle Lanes on Bridge Road
Combined footpath and cycleway on Cottenham
Road at proposed entrance to site.
No accident clusters on route

A14 corridor AQMA at beginning of route on
Bridge Rd.

Red

I

From Milton A14 interchange via
A10 and Butt Lane

Traffic lights at junction of A10 and Butt Lane

Residents and businesses on Butt Lane,
including at Sunrise Farm

Combined footpath and cycleway on Butt Lane
on opposite side of proposed entrance to site.
No accident clusters on route.

No AQMA on route

Amber

J

From Milton A14 interchange via
A10 and Butt Lane

Traffic lights at junction of A10 and Butt Lane

Residents and businesses on Butt Lane,
including at Sunrise Farm

Combined footpath and cycleway on Butt Lane
on same side as proposed entrance to site.
No accident clusters on route

No AQMA on route

Amber

L

From A14 junction 35 via
Newmarket Road A1303, High
Ditch Road and Low Fen Drove
Way

Junction exit and Newmarket Road

Three residential properties on Newmarket
Road set back from the road
One residential property at junction of High
Ditch Road and Low Fen Drove Way

Cycle lane on Newmarket Road with crossing at
turning from Newmarket Road onto High Ditch
Lane.
Accident cluster at A14 junction

No AQMA on route

Amber
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B.18

Impact on Public Rights of Way
Site
area

RAG
Rating

Comments/Justification

A

ProW 189/1 runs along the western boundary of the proposed site, only minor
disruption during construction likely.

B

ProW 189/8 crosses the proposed site and would need re-routing almost entirely.
ProW 189/4 runs along the southern boundary of the proposed site, only minor
disruption during construction likely.

C

No ProWs cross, or are adjacent to, the site.

H

No ProWs cross, or are adjacent to, the site.

I

ProW 143/3 (Mere Way) adjacent but only minor disruption anticipated.

J

ProW 143/3 (Mere Way) adjacent but only minor disruption anticipated.

L

No ProWs cross, or are adjacent to, the site.
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C.

Landscape and visual amenity appraisal
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D.

Nature conservation and biodiversity
appraisal
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E.

Historic Environment appraisal
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F.

Contaminated Land Assessments
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G.

Stage 1 Sensitivity Analysis

G.1

Introduction

G.1.1

Due to the three best performing site areas being located in the Green Belt, it was deemed
necessary to carry out a sensitivity analysis to test whether relaxing the constraints used in
Stage 1 – Initial Site Selection would identify additional potential site areas or would change the
outcomes of Stage 2 or 3.

G.1.2

Therefore, the Stage 1 criteria have been reviewed and modified to test the sensitivity of the
unconstrained area to the changes in the constraints and buffers employed.

G.2

Modified criteria

G.2.1

The community criterion used in Stage 1 initial site selection comprised a 400m buffer around all
residential properties, including isolated single properties. This constraint had the largest impact
on the potential areas for development within the study area. Therefore, relaxing this criterion
would have the most impact on unconstrained areas.

G.2.2

It is considered that it may be possible, although not preferable, for the project to acquire
individual properties and thus create additional potential site areas for the new WWTP. These
additional site areas might have lower overall impact than site areas I, J and L. Therefore, for
the sensitivity analysis, this criterion was changed by applying the 400m buffer around
settlements rather than individual properties. The 400m buffer was retained as this complies
with Anglian Water’s asset encroachment policy which is based on the company’s experience
and best practice.

G.2.3

As discussed in the Stage 1 report, commercial properties were not included within this criterion
as, unlike residential properties, it is considered that not all types of commercial property would
experience the same impact if the WWTP was located nearby. Therefore, they have not been
included in the modified criteria either.

G.2.4

The other Stage 1 criteria were also reviewed and those considered to have a significant impact
within the study area were modified. Using professional judgement, the buffers around the
constraints were reduced to what was considered to be a reasonable minimum. The details of
these criteria and how they were modified are provided in Table G.1.

409071 | 06 | C.4 | | 1 July 2020

Mott MacDonald | Cambridge Waste Water Treatment Plant Relocation
Stage 3 - Fine Screening Report

76

Table G.1: Adjusts to other Stage 1 criteria
Criteria

Original definition

Modified definition

Major infrastructure

100m buffer applied around A roads, B roads,
railways and other significant transport routes
(guided busway).

100m buffer around railways
20m buffer around A, B, C and unclassified roads
and guided busway

20m buffer applied around C roads.
Protected Areas and
Statutory Designated sites

500m buffer applied around Areas of
Outstanding Natural Beauty, Ancient
Woodland, Local Nature Reserves, National
Parks, Ramsar sites, Special Areas of
Conservation, Special Protection Areas, Sites
of Special Scientific Interest, World Heritage
sites, Scheduled Ancient Monuments, Listed
Buildings (all grades), Registered Parks and
Gardens and Registered Battlefields.

Buffer reduced to 250m around Areas of
Outstanding Natural Beauty, Ancient Woodland,
National Parks, Ramsar sites, Special Areas of
Conservation, Special Protection Areas and Sites
of Special Scientific Interest.
Buffer removed around Local Nature Reserves.
250m buffer applied around World Heritage sites,
Scheduled Ancient Monuments, Grade II Listed
Buildings, Registered Parks and Gardens and
Registered Battlefields.
500m buffer around Grade I and II* Listed
Buildings.

Airfields & Runways

Used extent of airfields without buffers.

No change

Flood Zones

Environment Agency Flood Zones 2 and 3
applied without buffers.

Landfill Sites

Current and historic landfill sites applied
without buffers.

Oil & Gas Pipelines, Major
Electrical Transmission
Routes

100m buffer applied around National Grid
infrastructure.

Watercourses

100m buffer applied around main rivers
designated by the Environment Agency.

G.3

Mapping results

G.3.1

The modified criteria were combined and mapped within the Study Area in order to identify the
unconstrained areas. The expected footprint of 22ha was then used to identify additional site
areas of sufficient size for the new WWTP. The results of the mapping exercise are provided in
Table G.2, which details the number of additional site areas with an area greater than 22ha
identified, both within and outside of the Green Belt.
Table G.2: Sensitivity analysis results
Scenario

Unconstrained areas >22ha
Within Green Belt

Outside of Green Belt

Total

Original criteria

9

5

14

Modified criteria

13

11

24

G.3.2

The results indicate that there are 10 additional site areas with an area greater than 22ha, and
of these, 4 would be within and 6 outside of the Green Belt. The locations of the additional site
areas are shown on Figure G.1 (labelled S1-S10).

G.3.3

As well as identifying additional site areas, revising the Stage 1 criteria also increased the size
of the unconstrained areas for the originally identified areas. For example, site area J almost
doubled in size from 52ha to 102ha, which is illustrated on Figure G.1.

G.3.4

It is considered necessary to assess all the additional unconstrained areas and expanded site
areas against the criteria of greater importance from Stage 2 and 3 in order to identify if they are
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likely to perform equally to, or better than, site areas I, J and L. Therefore, a high-level
comparison of the areas against the criteria has been conducted.

G.4

Assessment of expanded longlist site areas

G.4.1

The expanded longlist site areas have been reviewed to assess their performance against the
criteria of greater importance in Stage 2 and 3 to identify whether using the modified Stage 1
criteria would change the outcomes of Stage 2 or 3.

G.4.2

Reviewing these expanded site areas indicated that in all cases the additional area does not
improve the performance of these site areas against the criteria of greater importance for the
following reasons:
● The site areas further away from the existing WWTP, such as A, B, C, G, K, M and N still
have the same issues of unaffordability, potential traffic impacts and high carbon emissions.
● The expanded areas do not improve the performance of site areas that contain allocated site
areas or community facilities, such as D, E and F, as the expanded area is not sufficient to
move the WWTP away from these constraints.
● For almost all of the site areas, the expanded areas would allow greater flexibility to orientate
the WWTP. However, the additional areas would also either bring the WWTP closer to
residential areas or would require the acquisition of and loss of occupied residential
properties. Both of which are not desirable in terms of impacts on local communities.

G.5

Assessment of unconstrained areas

G.5.1

The additional unconstrained areas greater than 22ha in size have been assessed in relation to
their performance against the criteria of greater importance in Stage 2 and 3 to identify whether
use of the modified Stage 1 criteria would result in additional site areas passing Stages 2 and 3.
A summary of the findings of this assessment is provided below:
● S1, S2 and S3 – These site areas perform similarly to A, B and C as they are located outside
of the Green Belt. However, they would be unaffordable, the long length of tunnels and
pipelines required would result in high construction complexity and carbon emissions and the
traffic impacts on local residents would be moderate to high.
● S4 – This site area is located outside of the Green Belt. However, the potential impact on the
local community is high as the site area is within 0-200m of 8 residential properties, which
would either need to be acquired or would be at high risk of amenity impacts. It is also within
400m of an important community and residential facility (Emmaus) and 300m of a nursery. In
addition, the site area would only score moderately for affordability, construction complexity
and carbon emissions.
● S5 and S6 – These site areas would potential perform similarly to I, J and L in terms of cost,
carbon and traffic impacts and they are also in Green Belt. However, the potential impact on
the local community at these site areas is higher as they are located within 0-200m of more
than 10 residential properties, which would either need to be acquired or would be at high
risk of amenity impacts. S5 and S6 are also located between three villages of Landbeach,
Waterbeach and Milton, which would increase the risk of visual amenity impacts. In addition,
S6 also encompasses part of a recreation facility.
● S7 and S8 – These site areas encompass the Cambridge Science Park, St John’s
Innovation Centre and the existing WWTP and therefore are not feasible.
● S9, S10 and S11 – These site areas score similarly to M and N. The key constraints for
these site areas are that they are all within Green Belt and they would also be unaffordable.
Furthermore, the long length of tunnels and pipelines required and sensitive geology of the
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area (chalk groundwater springs are in the vicinity) would result in high construction
complexity and carbon emissions, and the traffic and non-traffic impacts on local residents
would be high due to their proximity to the edge of Cambridge, Addenbrookes Hospital and
residential areas. In addition, they are all located around the highest locations in Cambridge,
which would be likely to cause impacts on visual amenity.

G.6

Conclusions

G.6.1

The review of the expanded longlist site areas has demonstrated that relaxing the Stage 1
criteria would not improve the performance of any of the longlisted site areas such that the
outcomes of Stage 2 or 3 would change.

G.6.2

The assessment of the additional unconstrained areas has demonstrated that relaxing the
Stage 1 criteria would not produce any additional site areas that would perform equally to, or
better than, site areas I, J and L.
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Figure G.1: Stage 1 sensitivity analysis

Source: Mott MacDonald
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